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FINAL 2ND QUARTER OF FY 2012 --- SITE-LEVEL SUMMARY --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ENFORCEABLE AGREEMENT (EA) & PLANNED ENFORCEABLE
AGREEMENT (PEA) MILESTONE STATUS

ON SCHEDULE EA & PEA
NON-HLW WDs

LLW DISPOSAL

NEPA

SITE Novs EA & PEA MILESTONES MET DURING MILESTONES NEXT FOUR
QUARTER (01/2012 - 03/2012) / TOTAL | QUARTERS (04/2012 - 03/2013) /
QUARTER EA & PEA MILESTONES | TOTAL FOUR QUARTERS EA &
PEA MILESTONES
Argonne (ANL) N/A(0/0) N/A(0/0)

Brookhaven (BNL)

Carlsbad / Waste
Isolation Pilot Plant
(CBFO / WIPP)

Energy Technology
Engineering Center
(ETEC)

Idaho (INL)

Lawrence Livermore
National Laboratory
(LLNL)

Los Alamos National
Laboratory (LANL)

Moab

Nevada National
Security Site (NNSS)

Oak Ridge (OR)

Previous Non-Impacting State NOVs, which are related to the same occurrence situation at

Paducah (PA)

Pantex

Portsmouth (PORTS)

Richland (RL)

River Protection (ORP)

Sandia National
Laboratory (SNL)

Savannah River Site
(SRS)

Separations Process

Order on C

was

Outfall 17 & were not resolved during the quarter, & a previous Non-Impacting State NOV, was
resolved during the quarter, & a new State NOV was received & resolved during the quarter.

d during the quarter.

C m
Research Unit (SPRU) Chel(DIncBSIERS v

Stanford Linear
Acceleration Center
(SLAC)

West Valley
Demonstration Project
(WVDP)

N/A(0/0)

Two (2) new U.S. EPA NOVs were received during the quarter.

N/A(0/0)

YELLOW (11/13)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

12/03/2010 ORPS Report --- Paducah Gaseous Diffusion Plant, DUF6 Conversion --- NOV Received from Kentucky Department of Environmental Protection (KDEP) due to
Discharge of Zinc at Outfall 017 above Permitted Limits at the DUF6 Conversion Plant/Cylinder Yards currently operated by BWCS. On November 30, 2010, a Notice of Violation
(NOV) was received, for two zinc samples that exceeded permitted limits. The August 2010 Discharge Monitoring Report (DMR) for Outfall 017 of KPDES Number KY0004049
indicated that the zinc concentration exceeded permitted limits. Following the zinc exceedance in August 2010, UDS has been collecting additional samples to determine the
primary zinc source contributing to Outfall 017 and has implemented corrective actions to mitigate future problems. However, an additional zinc exceedance occurred in
December 2010 and was reported to the Kentucky Department for Environmental Protection (KDEP) in the December 2010 Discharge Monitoring Report (DMR). An "Action Plan
to Address Outfall 017 Zinc Exceedances" was submitted with the DMR on January 25, 2011.

Another NOV was issued on February 15, 2011, and was referenced in the following: 02/23/2011 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 17 --- NOV Received
from Kentucky Department of Environmental Protection (KDEP) due to Discharge of Zinc at Outfall 017 above Permitted Limits in December 2010 at the DUF6 Conversion
Paducah (PA) YELLOW Plant/Cylinder Yards currently operated by BWCS. This NOV stated that the KDEP does not intend to pursue formal enforcement action at this time and that no additional
submittals are required. This was determined by analysis of the water collected by LATA Environmental Services of Kentucky, LLC for total recoverable zinc. KDEP stated that
the permit holder will be required to demonstrate a return to compliance by March 31, 2011. Since that time, additional sampling from numerous areas of the site has been
conducted. Cylinders in the outdoor storage area, which were previously coated with Zn-based paint, have been identified as the source of the Zn. During the second quarter of
FY 2011 zinc issues continued at Outfall 017. Zinc was within permit limits for March however exceeded permitted limits in both January and February. Prior to the month of April
2011, Uranium Disposition Services, LLC had completed the Zinc Action Plan that was developed after the December Zinc exceedance. The actions taken for the Zinc Action
Plan were thought to have aided in the return to compliance during March 2011.

During the second quarter of FY 2011, Outfall 017 also had toxicity failures at the DUF6 Conversion Plant/Cylinder Yards currently operated by BWCS. Site contractors will
continue to perform the TRE (Toxicity Reduction Evaluation) Plan that has been approved by the Kentucky DOW. The actions associated with the TRE will help ensure future
compliance. The TRE plan was approved by the Kentucky Division of Water on May 20, 2011. Generally lower zinc concentrations have been observed since July 2011 at
Outfall 017.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human
health, the environment, and national security.
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FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

05/04/2011 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 17 --- NOV Received from KDEP due to Failure to Comply with Whole Effluent Toxicity (WET) due to zinc
during the First Quarter of 2011 at the DUF6 Conversion Plant/Cylinder Yards currently operated by BWCS. On April 29, 2011, a Kentucky Department of Environmental
Protection Notice of Violation (NOV) was received. BWCS will be responding with plans and corrective actions associated with this NOV. BWCS is conducting tests in an effort
to determine the cause of the WET exceedance. A Toxicity Reduction Evaluation (TRE) Plan was approved by the Kentucky Division of Water on May 20, 2011. Generally lower
zinc concentrations have been observed since July 2011 at Outfall 017.

An additional area of work in progress concerns direct surface sampling on certain Depleted Uranium Hexafluoride (DUF6) cylinders suspected of contributing zinc into
stormwater runoff. This sampling project is still in the planning stages. If additional investigation continues to support the DUF6 cylinders as a primary contributor of toxicity
failures, the direct surface sampling will be useful in developing possible longer-term control methods.

06/09/2011 --- Paducah Gaseous Diffusion Plant, Outfall 17 --- NOV ENV20110003 Received from KDEP due to zinc exceedance which occurred in January and February 2011
at the DUF6 Conversion Plant/Cylinder Yards currently operated by BWCS. This NOV documents a continuation of the issues with the zinc exceedance previously reported for
the December 2010 zinc exceedance.

08/24/2011 --- Paducah Gaseous Diffusion Plant, Outfall 17 --- NOV ENV20110004 Received from KDEP due to zinc exceedance which occurred in April 2011 at the DUF6
Conversion Plant/Cylinder Yards currently operated by BWCS.

Paducah (PA) YELLOW | This NOV is related to a continuation of issues with Zinc exceedance at Outfall 17. A Zinc action plan is in effect as is a Toxicity Reduction Evaluation (TRE). With regard to the

TRE, a significant effort has already been put forth to characterize and mitigate the potential cause of these exceedances. Multiple activities have been initiated to help reduce
the impact of these zinc levels including implementing the use of MetalZorb (an absorbent material designed to remove metals from water) and phytoremediation efforts in the
cylinder yard ditch. An Enforcement meeting was held with KYDEP in November 2011; a Corrective Action Plan and Agreed Order will be forthcoming in the second quarter of
2012. The penalty that UDS would incur is being negotiated — estimated to be less than $15K. Additional exceedances for zinc were noted in November and December 2011, but
NOVs have not been issued at the time of this report.

5/7/12 Update - A draft Agreed Order dated February 22, 2012 was received from the KYDEP, Division of Enforcement on February 28, 2012 which included language for a Civil
Penalty of $12,500 (to be paid by UDS). A proposed version of the Agreed Order was submitted by DOE on March 12, 2012 and is currently in the comment resolution phase. A
draft Corrective Action Plan (CAP) was submitted by BWCS to KYDEP on January 31, 2012. The proposed Draft CAP and Agreed Order will address the existing Project NOVs.

8/10/12 Update - The Corrective Action Plan (CAP) was approved by the KDEP Division of Enforcement on June 4, 2012. The CAP identifies a schedule of actions that
BWCS will implement to bring Outfall 017 into compliance with the permit limit for Total Recoverable Zinc (TRZn) and Whole Effluent Toxicity (WET). BWCS has
initiated the planned toxicity control actions as outlined in the approved CAP. The final words in the Agreed Order are still being negotiated.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human
health, the environment, and national security.
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FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

06/15/2011 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 001 --- Notice of Violation (NOV ) for Total Suspended Solids (TSS) at Outfall 001 --- On June 13, 2011,
LATA Environmental Services of Kentucky (LATA Kentucky) received a Notice of Violation (NOV) from the Kentucky Department for Environmental Protection (KDEP). The
permitted limits for TSS Concentration are a 30-day average of 30 mg/l and a daily maximum of 60 mg/l. The reported results were a daily maximum of 82 mg/I for February; and
GREEN a daily maximum of 87 mg/I for March. A boom has been placed in the creek to help reduce TSS. Kentucky experienced heavy rainfall in March and February, and LATA

(CHANGED | Kentucky concluded that the high readings for suspended solids resulted from natural weather events rather than facility processes. No fine/penalty is expected.
Paducah (PA) FROM

YELLOW)

There were no exceedances in April 2011 through April 2012. The cause of the February and March 2011 exceedances was tied to weather conditions at the time the
measurements were collected. The level of TSS at Outfall 001 returned to normal levels within permitted limits and KDEP received no further actions. The related
ORPS report was closed out in the system on September 8, 2011; this NOV should be considered closed.

01/25/2012 ORPS Report --- Paducah Gaseous Diffusion Plant, C-743 and Sealand --- EM--PPPO-LKY-PGDPENVRES-2012-0001 - Notice of Violation (NOV) for Storage
of Hazardous Waste in a Unit not Specified in the Permit --- On January 20, 2012, the Kentucky Division of Waste Management (KDWM) issued a Notice of Violation
(NOV) alleging that hazardous waste (returned sample material) was stored in a unit not specified in the permit in violation of T-4 of Part Il - Specific Conditions -
Management of Hazardous Waste in Containers. Prior to receipt of the NOV, the permittees were aware of and had reported the returned sample material storage
condition. LATA Environmental Services of Kentucky, LLC, has since rectified the discovered condition and developed a corrective action plan to address the
underlying issues. Unused portions of Waste Samples are returned after laboratory analysis if the laboratory is unable to dispose of them. Since mid-2004, returned
Paducah (PA) GREEN samples have been accumulated in two locations, a storage/shipping container and a refrigerator in a modular office/laboratory packaging facility. Personnel
involved indicated that they believed samples retained their exemption from regulations when returned from the laboratory. Waste Operations personnel developed
work control documents for relocation of the samples. The Manager of Projects issued a Timely Order for management of sample returns pending review and
revision of existing site procedures. The permittee is required by the NOV to submit a written plan of action to prevent future occurrences by February 15.

Based upon conversations with KDEP in early February 2012, submittal of the corrective action plan showing these actions completed would be sufficient to close
this issue.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human
health, the environment, and national security.
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FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Richland (RL)

YELLOW

03/20/2012 ORPS Report --- Hanford Site, 100K Area --- EM-RL--CPRC-SNF-2012-0004 --- Notice of Violation from U.S. Environmental Protection Agency Related to
Staged Debris at 100K Area --- On March 14, 2012, the CH2M Hill Plateau Remediation Contract received a letter from the Richland Operations Office transmitting a
Notice of Violation (NOV) that Hanford received from the Environmental Protection Agency (EPA) on February 15. The NOV alleges a noncompliance with the Removal
Action Work Plan for 105-KE/105-KW Reactor Facilities and Ancillary Facilities related to failure to obtain EPA approval for four locations for temporary staging of
debris generated during execution of the Removal Action. The issue will be entered into the Contractor Condition Reporting and Resolution System and managed
through closure.

On March 23, 2012 the Richland Operations Office transmitted to EPA a plan and schedule to close out the following: (1) Meet with EPA (2) Provide drawings to EPA
(3) Perform and Extent of Condition (4) Develop plans to sample staging piles (5) Remove and close all six staging piles and locations. On April 10, 2012 the Richland
Operations Office confirmed with EPA that all corrective actions regarding the 100-K Area staging piles and locations were complete.

Richland (RL)

YELLOW

03/20/2012 ORPS Report --- Hanford Site, 100K Area --- EM-RL-CPRC-SNF-2012-0005 --- Notice of Violation from U.S. Environmental Protection Agency Related to
Removal of Nonfriable Asbestos at 100K Area --- On March 14, 2012, the CH2M Hill Plateau Remediation Contract (CHPRC) received a letter from the Richland
Operations Office transmitting a Notice of Violation (NOV) letter from the Richland Operations Office of Region 10, U.S. Environmental Protection Agency. The NOV
alleges a potential noncompliance with the Removal Action Work Plan for 105-KE/105-KW Reactor Facilities and Ancillary Facilities related to the removal of
nonfriable asbestos. The issue will be entered into the Contractor Condition Reporting and Resolution System and managed through closure.

On March 22, 2012 the Richland Operations Office provided a response letter to EPA identifying actions to correct the violation and schedule for completion of those
actions. The letter also provided some clarification regarding the alleged compliance issues. The actions identified for completion are: (1) Review the work area and
control to certify the work in question complied with Asbestos NESHAP requirements and asbestos handling requirements of the Removal Action Work Plan (RAWP)
by March 30, 2012. [completed] (2) Review current condition of the building slab, presence of visible asbestos debris and need for any site control. No asbestos was
found requiring control, however, the site was barricaded to avoid any vehicle intrusion. [completed] (3) Industrial Hygiene evaluation team reviewed the monitoring
data recorded during demolition of the facility. Review confirmed work was in compliance with the NESHAP requirements. [completed] (4) Review of the RAWP,
written in 2005, to make it more consistent with recently approved RAWP documents, by April 16, 2012. [completed], and (5) Develop a Compliance Matrix for each
approved and active CERCLA decision document to list all requirements within such documents to ensure these requirements (e.g., the requirement for certification)
are identified prior to start of field work as discrete activities on the project execution schedules and plans, by August 30, 2012. [drafts nearly completed].

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human
health, the environment, and national security.
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FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

03/13/2012 ORPS Report --- Separations Process Research Unit, KAPL and SPRU --- EM---WGI-G2H2-2012-0003 - EPA Compliance Order on Consent Issued for SPRU -1
- On March 1, 2012, the Department of Energy (DOE) and the Environmental Protection Agency (EPA), Region Il, executed a Compliance Order on Consent to DOE for
the Knolls Atomic Power Laboratory (KAPL) site, which includes the Separations Process Research Unit, related to violations of 40CFR Part 61, Subpart H (RAD
NESHAP) and Subpart A (NESHAP General Provisions). The order addresses legacy issues dating back to 2006 and extending through 2010. The EPA determined
that DOE: failed to incorporate the K-5 D&D activities into the CY-2006 DOE RAD NESHAP Annual Report; did not correctly evaluate the potential for radionuclide
emissions during the H2 D&D; did not maintain and operate the source in a manner consistent with good air pollution control practice to minimize emissions; did not
correctly calculate the highest effective dose equivalent to any member of the public; and submitted two reports, rather than one, RAD NESHAP Annual Report for the
KAPL site for calendar year 2009. The order requires DOE, from the time of execution of the order, to meet 45-day, 90-day, and annual requirements. The 45-day and
90-day requirements have been met. The annual requirements must be met on or before February 28, 2013, including construction of the H2 and G2 enclosure and
ventilation systems.

Separations Process
Research Unit YELLOW
(SPRU)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human
health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
BRNL-0030 Soil and Water R diation-Brookt Nati | Lab y ARRA Project: N
Submit IAG Annual Schedule Submit IAG Annual Schedule DOE/EPA New York:
BRNL-0030-005 Update to EPAIDEC Update to EPA/DEC 11/30/2012 11/30/2012 11/30/2012 CERCLA - FFA EA

ENERGY TECHNOLOGY ENGINEERING CENTER (ETEC)

CBC-ETEC-0040 Nuclear Facility D&D - Energy Technology Engineering Center

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Directi d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
[ [
ID-0013B Solid Waste Stabilization and Disposition / ID-0013B.01 Solid Waste Stabilization and
Disposition (Operations) / ID-0013B.01.1 Solid Waste Stabilization and Disposition: Balance of ARRA Project: N
Operations
Site Treatment Plan - RH-TRU Site Treatment Plan - RH-TRU . - DOE/ldaho:
1D-0013B.01.1-018 Submit RCRA Permit Submit RCRA Permit 03/30/2013 03/30/2013 03/30/2013 Establish FY13 Milestone RCRA(FFCAct) - STPICO EA
ID-0013B Solid Waste Stabilization and Disposition / ID-0013B.01 Solid Waste Stabilization and ARRA Project: N
Disposition (Operations) / ID-0013B.01.2 Mixed Waste Treatment Project (AMWTP) lect:
Meet Site Treatment Plan Meet Site Treatment Plan DOE/Idaho:
1D-0013.01.2-010 Required Milestones Required Milestones 0913012012 09/30/2012 09/30/2012 RCRA(FFCAct) - STP/ICO | EA
ID-0014C Radioactive Liquid Tank Waste Stabilization and Disposition-2035 ARRA Project: N
I

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
ID-0014C (50278) RCRA Part B permit RCRA Part B permit 12/01/2012 12/01/2012 12/01/2012 DOE/Idaho/NAVY EA
Settlement Agreement

1D-0014C (50280) Cease use of tank farm 12/31/2012 12/31/2012 12/31/2012 zga‘ggh"'m““ EA

C di
1D-0014C (50276) e of 12/31/2012 12/31/2012 12/31/2012 DOE/ldaho/NAVY EA

bearing waste Settlement Agreement
1D-0030B Soil and Water -2012 / ID-0030B.C1 Soil & Water Remediation-2012 ARRA Project: N
(Capital) / ID-0030B.C1 Soil & Water Remediation-2012 (Capital) oject:

CO Inspect/Remove TAN ""Complete per D. Pruitt,

1D-0030B.C1-054 Brown Lines' Subunit #1 09/30/2012 09/30/2012 11/14/2008 09/30/2012 Project Manager for DOE/Idaho-RCRA - VCO EA

Piping™ veo™
|D-0030B.C1-041 Meet Site Treatment Plan Meet Site Treatment Plan 09/30/2012 09/30/2012 09/30/2012 DOE/Idaho: EA

Required Milestones

Required Milestones

RCRA(FFCAct) - STP/CO

ID-0030B Soil and Water Remediation-2012 / ID-0030B.01 Soil & Water Remediation-2012

(Operations) / ID-0030B.01 Soil & Water R di;

2012 (Op!

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Submit Draft OU 3-14 Phase | Submit Draft OU 3-14 Phase | DOE/EPA/Idaho:
1D-0030B.01-012 RAR to Agencies-FFA/CO RAR to Agencies-FFA/CO 1112712012 1172772012 1172772012 CERCLA - FFA/CO EA
ID-0030B Soil and Water Remediation-2012 / ID-0030B.PY Soil & Water Remediation-2012 (PY) / ARRA Project: N
1D-0030B.PY Soil & Water Remediation-2012 (PY) roject:
DEQ agrees that the
Complete RCRA closure of TAN requirements of the
Brown Lines (this is a record of Action Plan have been
the EA milestones listed in the satisfied. All items for
Inspect / Remove Test Area NDAA report). Action Plan Voluntary Consent Order | Milestone was
1D-0030B.PY-001 North "Brown Lines" Sub-unit | reduired inspetion of Subunit 1| gq/5054, 09/30/2012 11/14/2008 09/30/2012 Action Plan NEW-TAN- | accelerated and DOE/Idaho-RCRA - VCO | EA
#1 Piping piping located inside and 008 has been completed. | completed ahead of
outside the TAN-607 building Therefore, NEW-TAN-008 | schedule
footprint for significant laydown is moved to Appendix C
solids and inherently hazardous of the Action Plan -
waste materials. "Covered Matters that are
Closed."
1D-0100 Idaho Community and Regulatory Support ARRA Project: N
1D-0100-006 Meet EA Required Annual Meet EA Required Annual 09/30/2012 09/30/2012 09/30/2012 DOE/EPA/Idaho: EA

Milestones

Milestones

CERCLA - FFA/CO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

five-year review of the
environmental cleanup project's
progress for the Livermore Site.

VL-LLNL-0030 (1007) Fourth Five-Year Review

09/30/2012

09/30/2012

09/30/2012

CERCLA - FFA

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
VL-LLNL-0030 Soil and Water Remediation-Lawrence Livermore National Laboratory - Main Site | ARRA Project: N
NNSA/LLNL will issue its fourth
DOE/EPA/California: EA

VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site 300

ARRA Project: N

VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site 300 /
iati / VL-LLNL-0031.01 Soil and

R, d A

VL-LLNL-0031.01 Soil and Gr d F
Groundwater Remediation Activities

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.C1 Corrective Actions - Canon ARRA Project: N
de Valle / VL-LANL-0030.C1 Corrective Actions - Canon de Valle roject:
Enforceable Agreement
and Forecast dates Actual completion date of
changed to 01/30/2012 in P ¢
. 01/30/2012 entered in
" - accordance with the ) . .
Canon de Valle Aggregate Area Submit Investigation Report for revised submittal dates accordance with LANS New Mexico Environment
VL-LANL-0030.C1-010 Lo > | TA-14 Subaggregate (Canon de 01/15/2012 01/30/2012 01/30/2012 01/30/2012 . letter EP2012-0005 dated Department (NMED): EA
TA-14 Investigation Report approved in the Force N
01/30/2012 to NMED, for Final Order

Valle Aggregate Area)

Majeure letter dated
7/28/2012 from NMED,
reference EPA ID
#NM0890010515.

“Submittal of IR for Cdv
Tech. Area 14",

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Directi d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Submit Investigation Report for | Submit Investigation Report for New Mexico Environment
VL-LANL-0030.C1-011 TA-16 Subaggregate (Canon de TA-16 Subaggregate (Canon de 12/15/2012 12/15/2012 12/15/2012 Department (NMED): EA
Valle Aggregate Area) Valle Aggregate Area) Final Order
Sampling, analysis and . .
P L . - New Mexico Environment
VL-LANL-0030.C1-002 260 Outfall, Periodic Monitoring | reporting on water quality 09/28/2012 09/28/2012 09/28/2012 Department Consent EA
Report associated with the 260 Outfall
Order
cMmi
Submit CMI Plan for Hydrotesting to begin
Intermediate and Regional October 2010. Project
Groundwater for SMWUs 16- currently working on Submittal delayed due to
CMI Plan for Intermediate and 021(c) and 16-003(k) (The 260 gathering data requested Jack of NMED ay roval of New Mexico Environment
VL-LANL-0030.C1-003 Regional Groundwater for Outfall) to NMED. Date is a 11/30/2008 09/30/2012 09/30/2012 by NMED. Completion the 260 Outfall gll\’llE Department Consent EA
SMWUs 16-021(c) and 16-003(k) planned date, LANL needs date for CMI Plan will report Order
approval of the CMS Report follow additional data P
before due date for this submitted to NMED and
submittal is set by regulator. is TBD.
VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.01 Soil and Water ARRA Project: N
Remediation (Operations) / VL-LANL-0030.01.1 Soil and Water Remediation (Operations 1) lect:
| |

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri i
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

d, River Pr

River,

EA DATE
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE | ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
NMED provided approval
of the Phase Il
Investigation Work Plan
with modifications in The revised completion
Phase Il investigation report letter COR-EP-1.5.2011- B . P
e . date is earlier than the . .
Sandia Canyon Investigation summarizing the results of all 312667. This letter baseline completion date New Mexico Environment
VL-LANL-0030.01.1-105 v 9 N til quired in the App! 09/30/2012 07/31/2012 07/31/2012 established the Phase Il " p' = | Department Consent EA
Report Phase Il Completion ) L : N Different work is required
With Modification of Sandia IR completion date as L Order
oot ; " than originally thought.
Canyon Investigation Report. April 30, 2012. Milestone Not significant
postponed to 7.31.2012 9 )
per NMED letter EPA
ID#NM0890010515;
reference EP2011-406.
This is our annual report
describing all flow and
K ¥ R precipitation events at LANL DOE/LANL/NMED:
VL-LANL-0030.01.1-104 Annual Surface Flow Report from previous year. Used to 07/01/2012 07/01/2012 07/01/2012 FFCACt(RCRA) - COMPO EA
defend no flow situations as
well.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Directi

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
This report will begin the
process of determining
. . background concentrations for
Individual Permit Metals DOE/LANL/NMED:
VL-LANL-0030.01.1-103 Background Report meta!s such as copper and _ 06/01/2012 06/01/2012 06/01/2012 FFCACt(RCRA) - COMPO EA
aluminum to help defend against
non-compliance with TALs
under the Individual Permit
Complete all field activities for
Phase Il Investigation Report for | i igati ization of New Mexico Environment
VL-LANL-0030.01.1-078 Upper Los Alamos Canyon Upper Los Alamos Canyon 09/30/2012 09/30/2012 09/30/2012 Department Consent EA
Aggregate Areas Aggregate Areas and submit Order
report to NMED.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri i
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

d, River Pr

River,

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

VL-LANL-0030.01.1-065

Los Alamos/Pueblo Canyon
Aggregate Areas Remedy
Completion Reports

Ci

ofalli

and corrective actions and
submission of the Los
Alamos/Pueblo Canyon
Aggregate Areas Remedy
Completion Reports

11/30/2012

09/30/2012

12/23/2010

11/30/2012

Pueblo Canyon AA
investigation work
completed FY2010 with IR
submitted to NMED
December 23, 2010.

One Interim Measure
Report and on RCR
completed under the
Upper Los Alamos
Canyon Aggregate Area
(ULACAA) were
submitted April 2011 and
February 2011,
respectively. Remaining
work under ULACAA will
be completed under the
upcoming ULACAA
Phase Il Investigation, will
be addressed under the
ULACAA Phase Il
Investigation Report and
accounted for under
milestone VL-LANL-
0030.01.1-078.

Completed ahead of
schedule.

New Mexico Environment
Department Consent
Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

VL-LANL-0030.01.1-060

Investigation Work Plan for TA-
57 Aggregate Area (Fenton Hill)

Submit Investigation Work Plan
for TA-57 Aggregate Area
(Fenton Hill) to NMED

10/31/2011

04/30/2012

04/30/2012

NMED approved
extension to April 30,
2012 via letter signed
October 24, 2011. Issues
with not having to clean
up natural background
contaminants and site
closed by other New
Mexico departments (Oil
& Gas) were resolved
with NMED. 5 of 7 sites
were removed from list.
On schedule.

New Mexico Environment
Department Consent
Order

EA

VL-LANL-0030.01.1-056

Lower Water/Indio Canyon
Aggregate Area Investigation
Work Plan

Complete and submit Lower
Water/Indio Canyon Aggregate
Area Investigation Work Plan to
NMED with expectation of
approval or approval with
modification.

09/30/2012

09/28/2012

12/29/2012

Milestone updated for
FY2013-2017 budget
exercise. Duplicates 168
and 174 (which was
mistakenly written as IR
instead of IWP).

New Mexico Environment
Department Consent
Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)
I I I I I I I I
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Start of characterization
Start of Characterization activities, including planning, New Mexico Environment
VL-LANL-0030.01.1-035 Activities for DP West Building procurement, design, and 10/01/2012 09/30/2012 10/01/2012 Department Consent EA
21-257 execution, following D&D of DP Order
West Building 21-257.
Enforceable Ag Ag
and Forecast dates were | and Forecast dates were
moved out to 9.28.12in moved out to 9.28.12 in
: accordance with the accordance with the
Prepare plan for alternatives y R
N analysis and submit Corrective = o equest New Mexico Environment
VL-LANL-0030.01.1-030 | ComPplete and submit CMEPlans| ..\ oc Evaluation 05/20/2011 09/28/2012 09/28/2012 approved by NMED dated | approved by NMED dated | o oot (NMED): EA
for MDA C N " December 14, 2011; December 14, 2011; n
(CME)Plans for Material Disposal Final Order
Area (MDA) C reference NMED letter reference NMED letter
HWB-LANL-11-050 (EPA HWB-LANL-11-050 (EPA
ID# NM0890010515). Also | ID# NM0890010515). Also
reference LANS letter reference LANS letter
EP2011-0247. EP2011-0247.
B " Although this document
Complete alternative analysis CME rep9rt is required to was expected to be
N ) be submitted to NMED by N . .
and submit Corrective Measures 12/11/2012 per their pursued earlier than New Mexico Environment
VL-LANL-0030.01.1-027 Complete MDA T CME report Evaluation (CME) Report for 01/01/2011 12/11/2012 12/11/2012 p required, budget Department (NMED): PEA
MDAT . approval letter of s . )
to New Mexico constraints in FY2012 will| Final Order
Environment Department 7/28/2010 (COR-EP- not allow early
7/230/2010-271637). y
completion.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri i
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

d, River Pr

River,

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

VL-LANL-0030.01.1-166

Upper Mortandad / Canada del
Buey Aggregate Areas
Investigation Report

Field investigation activities and
documented in Upper
Mortandad Canyon/Canada del
Buey Aggregate Areas
Investigation Report. Report
submitted to Named with
expectation of approval or
approval with modification.

11/20/2011

12/21/2012

05/15/2012

milestone updated for
FY2013-2017 budget
exercise.

New Mexico Environment
Department (NMED):
Final Order

EA

VL-LANL-0030.01.1-179

Chiquehui Canyon Aggregate
Area Investigation Report

Field investigation activities in
Chiquehui Canyon Aggregate
Area are completed and
documented in a Chiquehui
Canyon Aggregate Area
Investigation Report. The report
is submitted to NMED with an
expectation that it receives
approval or approval with
modification.

04/16/2013

10/31/2012

10/31/2012

Unrealistic forecast was
developed in support of
FY2013-2017 budget
exercise. This
deliverables was affected
by LANL funding being
half of request in FY2012
and changes to risk-
based cleanup strategy
with NMED. NMED is not
allowing extensions of
FY2013 work yet and is
waiting on Fy2012
progress on TRU
disposition. A lifecycle
baseline will be
developed this summer
to properly replan this
milestone.

New Mexico Environment
Department (NMED):
Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Milestone reforecast for
FY2013-2017 budget
exercise. Although the
Field investigation activities April 201? forecast date
i was provided for the
completed and documented in . -
Starmer/Upper Pajarito Canyon exercise, this has been
Starmer/Upper Pajarito Canyon Aggre atepll\’rea Inlv esti atio):-l affected by both FY2012 New Mexico Environment
VL-LANL-0030.01.1-181 Aggregate Area Investigation ggreg ) 9 04/05/2013 12/31/2012 12/31/2012 funding being half of Department (NMED): EA
report. Report submitted to " N
Report . N request and risk-based Final Order
NMED with expectation of
approval or approval with cleanup strategy for TRU
P with NMED. NMED is not
modification. \ !
allowing extensions for
FY2013 work. a realistic
plan will be developed
this summer.
Field investigation activities are
complete and documented in
Upper Water Canyon Aggregate . New Mexico Environment
VL-LANL-0030.01.1-187 | UPPer Water Canyon Aggregate | 5o, \nyestigation Report. 12/21/2012 04/20/2021 12/31/2012 Forecast for FY2013-2017 Department (NMED): EA

Area Investigation Report

Report is submitted to NMED
with an expectation of approval
or approval with modification.

budget exercise.

Final Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri i

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
TA-21 DP Site Delayed Sites TA-21 DP Site Delayed Sites New Mexico Environment
Investigation Work Plan 05/15/2012 10/01/2013 05/15/2012 Department (NMED): EA

VL-LANL-0030.01.1-190

Investigation Work Plan
(Buildings 21-005 and 21-150)

(Buildings 21-005 and 21-150)

Final Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND Q

UARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Although previous
forecast completion for
this deliverable was
prepared in support of
the FY2013-2017 budget
exercises, these forecasts
beyond the EA dates
were unrealistic and for
TA-21 DP Site Delayed Sites TA-21 DP Site Delayed Sites :“ﬁ:s’:szl: :f’:g’c';';': New Mexico Environment
VL-LANL-0030.01.1-188 Investigation Work Plan (Bldg 21{ Investigation Work Plan (Bldg 21{ 10/01/2012 10/01/2012 10/01/2012 Y Department (NMED): EA
257) 257) the change to a LANL risk: Final Order

based strategy to deal
with TRU wastes and the
forecast date is invalid.
The forecast date has
been reset to the EA date
until a realistic work plan,
i.e., a LANL lifecycle
baseline revision can be
developed this summer.

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.PY Soil and Water
Remediation (PY) / VL-LANL-0030.PY Soil and Water Remediation (PY)

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.R1 Defense Soil and ARRA Project: Y
Groundwater / VL-LANL-0030.R1.1 DP Site-MDA-B roject:
VL-LANL-0040-D Nuclear Facility D&D-LANL (Defense) / VL-LANL-0040-D.C D&D - DP Site and ARRA Project: N
TA-54 / VL-LANL-0040-D.C D&D - DP Site and TA-54 roject:

Complete prep y

of facility decommissioning,

slab and subslab soil removals

in accordance with compliance

DP West Building 21-257 with letter work plan dates of New Mexico Environment

VL-LANL-0040-D-001 Building Footprint Letter Work January 20, 2011, May 15, 2012 10/01/2012 09/30/2012 10/01/2012 Department Consent EA

Plan

and October 1, 2012 for DP West
buildings 21-002, 21-005 and 21-
257, respectively. The DP West
Investigation report is due to
NMED June 19, 2014.

Order

NEVADA NATIONAL SECURITY SITE (NV)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030.01 Soil and Water Remediation - ARRA Project: N
Nevada (Operations) / VL-NV-0030.01.1 Soil and Water R diation - (Or i 1) Ject:
Corrective Action Unit 99 Phase | Corrective Action Unit 99 Phase 4-19-11 corrected
VL-NV-0030.01.1-113 | Flow and Transport Model | Flow and Transport Model 09/28/2012 09/28/2012 09/28/2012 milestone title FFACO EA
Presentation #2 Presentation #2
Submit Corrective Action Unit 99| Submit Corrective Action Unit 99
VL-NV-0030.01.1-312 T ical Basis Ag! Rev | Technical Basis Ag Rev | 09/28/2012 09/28/2012 09/28/2012 FFACO EA
0 0
April 2, 2012 This
milestone is being
entered to replace MS
Submit Corrective Action Unit Submit Corrective Action Unit zx‘i‘;:tggsgég;fb“the
VL-NV-0030.01.1-311 102 Final Well Completion 102 Final Well Completion 03/13/2013 03/13/2013 03/13/2013 . i FFACO EA
Report Report regulator in a letter dated
P P March 27, 2012 due to a
change in the
Underground Test Area
Strategy.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

VL-NV-0030.01.1-310

Submit Corrective Action Unit
101 Final Well Completion
Report

Submit Corrective Action Unit
101 Final Well Completion
Report

03/13/2013

03/13/2013

03/13/2013

April 2, 2012 This
milestone is being
entered to replace MS
#VL-NV-0030.01.1-246
which was deleted by the
regulator in a letter dated
March 27,2012 due to a
change in the
Underground Test Area
Strategy.

FFACO

EA

VL-NV-0030.01.1-309

Corrective Action Unit 102
Drilling Operations P

Corrective Action Unit 102

Drilling Op: i P
#3

01/31/2013

01/31/2013

01/31/2013

April 2, 2012 This
milestone is being
entered to replace MS
#VL-NV-0030.01.1-107
which was deleted by the
regulator in a letter dated
March 27, 2012 due to a
change in the
Underground Test Area
Strategy.

FFACO

EA

VL-NV-0030.01.1-308

Corrective Action Unit 101
Phase Il Drilling Operations
Presentation #3

Corrective Action Unit 101
Phase Il Drilling Operations
Presentation #3

01/31/2013

01/31/2013

01/31/2013

April 2, 2012 This
milestone is being
entered to replace MS
#VL-NV-0030.01.1-104
which was deleted by the
regulator in a letter dated
March 27,2012 due to a
change in the
Underground Test Area
Strategy.

FFACO

EA

This scorecard has been prepared for analysis purposes.

Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

EA DATE

REGULATORY

FORECAST DATE AGREEMENT NAME

ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS
GREEN SHADED
DATES ARE 2ND

QUARTER / FY 2012

MILESTONES

VL-NV-0030.01.1-307

Corrective Action Unit 98 Model
Evaluation Well Drilling
Presentation #1

Corrective Action Unit 98 Model
Evaluation Well Drilling
Presentation #1

09/26/2012

April 2, 2012 This
milestone is being
entered to replace MS
#VL-NV-0030.01.1-112
which was deleted by the
regulator in a letter dated
March 27, 2012 due to a
change in the
Underground Test Area
Strategy.

09/26/2012 09/26/2012 FFACO EA

VL-NV-0030.01.1-306

Corrective Action Unit 97 Phase
I Transport Model Presentation
#2

Corrective Action Unit 97 Phase
I Transport Model Presentation
#2

12/20/2012

April 2, 2012 This
milestone is being
entered to replace MS
#VL-NV-0030.01.1-271
which was deleted by the
regulator in a letter dated
March 27,2012 due to a
change in the
Underground Test Area
Strategy.

12/20/2012 12/20/2012 FFACO EA

VL-NV-0030.01.1-038

Submit Post Closure Monitoring
and Inspection Reports

Submit Post Closure Monitoring
and Inspection Reports

09/30/2012

Planned EA (PEA)

09/30/2012 Only

PEA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.




MIL-04 EA MILESTONE STATUS of FINAL-2ND-QUARTER-FY-2012-SCORECARD-09-11-12.xlsx Page 27 of 88

Enforceable Agreement (EA) / Planned EA Milestone Report FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

VL-NV-0030.01.1-302

Submit Corrective Action Unit
366 Corrective Action Decision
Document

Submit Corrective Action Unit
366 Corrective Action Decision
Document

11/16/2012

09/12/2012

11/16/2012

November 16, 2011 - this
milestone is being added
to replace milestone #VL-
NV-0030.01.1-259 that
was cancelled due the
regulator changing the
enforceable agreement
date and the work
moving in the baseline.

November 16, 2011 - this
milestone is being added
to replace milestone #VL-
NV-0030.01.1-259 that
was cancelled due the
regulator changing the
enforceable agreement
date and the work
moving in the baseline.

FFACO

EA

VL-NV-0030.01.1-281

Submit Corrective Action Unit
570 Corrective Action
Investigation Plan

Submit Corrective Action Unit
570 Corrective Action
Investigation Plan

09/03/2013

09/05/2012

09/21/2012

Adding milestone from
the baseline to IPABS.
November 23,2011 -
Enforceable Agreement
date being added to
milestone - EA date set
by regulator in a letter
dated November 15, 2011.

FFACO

EA

VL-NV-0030.01.1-280

Submit Corrective Action Unit
574 Closure Report

Submit Corrective Action Unit
574 Closure Report

08/03/2017

05/17/2012

05/31/2012

Adding milestone that is
in the baseline to IPABS.
November 23,2011 -
Enforceable Agreement
date being added to
milestone - EA date set
by regulator in a letter
dated November 15, 2011.
On schedule.

FFACO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Milestone that is the
baseline is being added
to IPABS November
N . N . . N . N 23,2011 - Enforceable
VL-NV-0030.01.1-279 Submit Corrective Action Unit | Submit Corrective Action Unit | o051, 08/08/2012 08/30/2012 Agreement date being FFACO EA
465 Closure Report 465 Closure Report b
added to milestone - EA
date set by regulator in a
letter dated November 15,
2011.
April 18,2011 -
Enforceable Agreement
Date set by Regulator in a
Submit Corrective Action Unit Submit Corrective Action Unit Completed ahead of !f;:zrr:i?::?oﬁzr:_leﬁ::;;'
VL-NV-0030.01.1-270 569 Corrective Action 569 Corrective Action 03/13/2012 03/12/2012 02/15/2012 03/13/2012 P P FFACO EA
- s schedule. MS #VL-NV-0030.01.1-180
Investigation Plan Investigation Plan
that was cancelled due to
work being moved in the
baseline and the EA date
being set.
April 18,2011 -
Enforceable Agreement
Date set by Regulator in a
Submit Corrective Action Unit Submit Corrective Action Unit !I?I:::rr::;e:oﬁgr:leﬁ::;;'
VL-NV-0030.01.1-267 550 Corrective Action 550 Corrective Action 06/12/2012 06/08/2012 06/12/2012 On schedule. P FFACO EA

Investigation Plan

Investigation Plan

MS #VL-NV-0030.01.1-179
that was cancelled due to
work being moved in the

baseline and the EA date

being set.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE | ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
April 18,2011 - April 18,2011 -
Enforceable Agi Ag
Date set by Regulator in a| Date set by Regulator in a
Submit Corrective Action Unit Submit Corrective Action Unit EI?I:ti:r dated April 7, 2011. !ﬁ:;zr dated April 7, 2011.
VL-NV-0030.01.1-265 I1:‘&,3e(sjgr;et(i:;|r\‘li|l::‘tlon ::‘fegg":t‘i:;:,:;:l:lon 10/09/2012 09/28/2012 10/09/2012 MS #VL-NV-0030.01.1-196| MS #VL-NV-0030.01.1-196 FFACO EA
9 9 that was cancelled due to | that was cancelled due to
work being moved in the | work being moved in the
baseline and the EA date | baseline and the EA date
being set. being set.
April 18, 2011 -
Enforceable Agreement
Date set by Regulator in a
Submit Corrective Action Unit Submit Corrective Action Unit 22;:;2;?:,' !ﬁ:::r dfted April 7’. 2011.
VL-NV-0030.01.1-264 :)(::: E:ll:‘;:tlve Action Decision :) l:;:: S;rer:::hve Action Decision 12/20/2012 09/28/2012 12/20/2012 Date set by Regulator ina| MS #VL-NV-0030.01.1-204 FFACO EA
letter dated April 7,2011. | that was cancelled due to
work being moved in the
baseline and the EA date
being set.
This milestone is being
entered to replace
milestone #VL-NV-
0030,01.1-183. The work
Submit Corrective Action Unit Submit Corrective Action Unit was moved in the
VL-NV-0030.01.1-263 547 Closure Report 547 Closure Report 01/31/2013 06/20/2012 01/31/2013 baseline and the FFACO EA
regulator set the
Enforceable Agreement
Date in a letter dated
March 31, 2011.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

d, River Pr

Ridge, Paducah, Portsmouth, Program Direction, Ri River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030/0080.R1 NNSS Recovery Act ARRA Project: Y
Project / VL-NV-0030.R1 NNSS Recovery Act Project - Soil and Water Remediation lect:
VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030/0080.R1 NNSS Recovery Act ARRA Project: Y
Project / VL-NV-0030.R2 NNSS ARRA Buy-Back lect:
This milestone is being This milestone is being
entered to replace
milestone #VL-NV- entered to replace
Submit Corrective Action Unit Submit Corrective Action Unit 0030.01.1-266 from PBS milestone #VL-NV-
VL-NV-0030.R2-021 365 Corrective Action Decision 365 Corrective Action Decision 02/07/2012 09/30/2011 09/28/2011 02/07/2012 30 0'1 Work is now 0030.01.1-266 from PBS FFACO EA,RA
Document Document Lo 30.01. Work is now
being done as ARRA Buy .
being done as ARRA Buy
Back Scope. Completed Back Scope
ahead of schedule. pe-
VL-NV-0080 Operate Waste Disposal Facility-Nevada / VL-NV-0080.01 Operate Waste Disposal
Facility-Nevada (Operations) / VL-NV-0080.01 Operate Waste Disposal Facility-Nevada ARRA Project: N
(Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

This milestone is being

entered to replace MS

#VL-NV-0080.01.1-007

which was cancelled.

. . " " This milestone is being
VL-NV-0080.01-015 Submit Closure Report for Mixed|  Submit Closure Report for Mixed| o) 5¢/51, 02/28/2012 02/09/2012 02/28/2012 entered to update IPABS | COmPleted ahead of FFACO EA
Low-Level Waste Pit 3 Low-Level Waste Pit 3 " . . schedule.

milestones that will be in

accordance with change

request #20100789

entered into IPABS in

August 2010.
VL-NV-0080.01-012 Dispose Low-Level Waste Dispose Low-Level Waste 09/30/2012 09/30/2012 09/30/2012 RCRA Part B Permit EA
VL-NV-0100 Nevada Community and Regulatory Support ARRA Project: N
VL-NV-0100-001 Provide Regulator and Provide Regulator and 09/30/2012 09/30/2012 09/30/2012 FFACO EA

Stakeholder Funding

Stakeholder Funding

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
[ [
I I

OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.01 Solid Waste
Stabilization and Disposition (Operations) / OR-0013B.01.1 Solid Waste Stabilization And ARRA Project: N
Disposition: Balance of Operations

Submit Quarterly Report on STP DOE/EPA Tennessee:
OR-0013B.01.1-037 Table 3.4 and 3.6 wastes 01/30/2012 01/30/2012 01/30/2012 01/30/2012 CERCLA/RCRA - FFA EA

Submit Quarterly Report on STP DOE/EPA/Tennessee:
OR-0013B.01.1-038 Table 3.4 and 3.6 wastes 04/30/2012 04/30/2012 04/30/2012 On schedule. CERCLA/RCRA - FFA EA

. . " . DOE/Tennessee:
OR-0013B.01.1-096 'S,:‘:T:sggpes::"‘"a""”a' §:':"r‘:s§TRZS§$"a""”a' 10/31/2012 10/31/2012 10/31/2012 RCRA/FFCAct-Comm. | EA
g P 9 port. Order/LDR/STP

Submit STP Semi-annual Submit STP Semi-annual DOE/EPA/Tennessee:

OR-0013B.01.1-088 Progress Report Progress Report. 04/30/2012 04/30/2012 04/30/2012 On schedule. CERCLA/RCRA - FFA EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
' ) DOE/Tennessee:
OR-0013B.01.1-078 Submit STP Annual Update for | Submit STP Annual Update for | 454,591, 10/31/2012 10/31/2012 RCRA/FFCAct - Comm. | EA
FY 2013 FY 2013.
Order/LDR/STP
' ) DOE/Tennessee:
OR-0013B.01.1-045 Submit Quarterly Report on STP |- Submit Quarterly Report on STP | -y, 5513 01/30/2013 01/30/2013 RCRA/FFCAct - Comm. | EA
Table 3.4 and 3.6 wastes Table 3.4 and 3.6 wastes.
Order/LDR/STP
' ) DOE/Tennessee:
OR-0013B.01.1-044 Submit Quarterly Report on STP |- Submit Quarterly Report on STP | 455415 10/30/2012 10/30/2012 RCRA/FFCAct - Comm. | EA
Table 3.4 and 3.6 wastes Table 3.4 and 3.6 wastes.
Order/LDR/STP
' DOE/Tennessee:
OR-0013B.01.1-039 Submit Quarterly Report on STP 07/30/2012 07/30/2012 07/30/2012 RCRA/FFCAct - Comm. | EA
Table 3.4 and 3.6 wastes
Order/LDR/STP
OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.01 Solid Waste ARRA Project: N
Stabilization and Disposition (Operations) / OR-0013B.01.2 Transuranic Waste Management lect:
Submit the Quarterly Report of Submit the Quarterly Report of DOE/Tennessee:
OR-0013B.01.2-029 status of processing TRU waste | status of processing TRU waste | 04/30/2012 04/30/2012 04/30/2012 On schedule. RCRA/FFCAct - Comm. EA
inventory inventory. Order/LDR/STP

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

Submit the Quarterly Report of Submit the Quarterly Report of DOE/Tennessee:
OR-0013B.01.2-030 status of processing TRU waste | status of processing TRU waste | 07/30/2012 07/30/2012 07/30/2012 RCRA/FFCAct - Comm. EA

inventory inventory. Order/LDR/STP

. Submit to TDEC a documented

Submit to TDEC a strategy for y .

OR-0013B.01.2-067 processing 2000 cubic meters of | Strategy for processing the 06/30/2012 06/30/2012 06/30/2012 DOE/EPA Tennessee: EA
approximately 2000 cubic CERCLA/RCRA - FFA
RH Sludge. N
meters of RH Sludge inventory.

Submit the Quarterly Report of Submit the Quarterly Report of DOE/Tennessee:
OR-0013B.01.2-028 status of processing TRU waste | status of processing TRU waste | 01/30/2012 01/30/2012 01/30/2012 01/30/2012 RCRA/FFCAct - Comm. EA

inventory inventory. Order/LDR/STP

Submit the Quarterly Report of Submit the Quarterly Report of DOE/Tennessee:
OR-0013B.01.2-031 status of processing TRU waste | status of processing TRU waste | 10/30/2012 10/30/2012 10/30/2012 RCRA/FFCAct - Comm. EA

inventory inventory. Order/LDR/STP

Submit the Quarterly Report of Submit the Quarterly Report of DOE/Tennessee:
OR-0013B.01.2-032 status of processing TRU waste | status of processing TRU waste | 01/30/2013 01/30/2013 01/30/2013 RCRA/FFCAct - Comm. EA

inventory

inventory.

Order/LDR/STP

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.R1 Oak Ridge Defense ARRA Project: Y
TRU Waste Recovery Act Project / OR-0013B.R1.1 TRU Waste roject:
I I
OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.C1 K-25
D ination and D (D&D) / OR-0040.C1 K-25 Decontamination and ARRA Project: N
Decommissioning (D&D)
OR-0040.C1-014 Submit K-25 Demolition PCCR | Scope of this interim PCCRwill | 55,3071, 09/27/2012 09/30/2012 DOE/EPA Tennessee: EA

be defined by 8/30/2011

CERCLA/RCRA - FFA

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.C2 Zone
1 Remedial Actions / OR-0040.C2 Zone 1 Remedial Actions

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

I I I I I I I I
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.01
Nuclear Facility D&D - ETTP (Operations) / OR-0040.01.1 Nuclear Facility D&D - ETTP: Balance of| ARRA Project: N
Operations
Zone 1 Final ROD - Construction| Zone 1 Final ROD - Construction DOE/EPA Tennessee:
OR-0040.01.1-095 Start (CS) Start (CS) 02/15/2013 02/15/2013 02/15/2013 CERCLA/RCRA - FFA EA
. - DOE/EPA Tennessee:
OR-0040.01.1-094 Zone 1 Final ROD - RAWP Zone 1 Final ROD - RAWP 01/15/2013 01/15/2013 01/15/2013 CERCLA/RCRA - FFA EA
Zone 1 Final ROD Feasibility Zone 1 Final ROD Feasibility DOE/EPA Tennessee:
OR-0040.01.1-092 Study/ Proposed Plan (FS/PP) Study/ Proposed Plan (FS/PP) 03/08/2012 03/08/2012 03/06/2012 03/08/2012 CERCLA/RCRA - FFA EA
Zone1 Final ROD - ROD Zone 1 Final ROD - ROD DOE/EPA Tennessee:
OR-0040.01.1-093 Amendment Amendment. 09/12/2012 09/12/2012 09/12/2012 CERCLA/RCRA - FFA EA
Submit K-1070-B Burial Ground .
OR-0040.01.1-096 Phase Construction Completion [P,a".".' ETTP Zone 2 Record of | 4q/55/5012 08/07/2012 09/25/2012 DOE/EPA Tennessee: EA
ecision CERCLA/RCRA - FFA
Reports to the regulators

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri i
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

d, River Pr

River,

Project
EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

Submit Poplar Creek Phase " , .

OR-0040.01.1-041 Construction Completion Submit Poplar Creek PCCR (Tie | 9505015 11/30/2011 11/28/2011 09/30/2012 Completed ahead of DOE/EPA Tennessee: EA
Lines) to the regulators schedule. CERCLA/RCRA - FFA

Reports to the regulators
OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.R1 Oak ARRA Project: Y
Ridge UE D&D Funded Recovery Act Project / OR-0040.R1.2 K-33 Demolition lect:

K-33 Demolition - Submit PCCR | K-33 Demolition - Submit PCCR Completed ahead of Complete ahead of DOE/EPA Tennessee:
OR-0040.R1.2-024 to the Regulators to the Regulators 02/23/2012 11/28/2011 11/28/2011 G RPN schedule. schedule CERCLA/RCRA - FFA EARA

Y-12 PLANT (Y-12)

OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.01 Nuclear Facility D&D-Y-12 (Operations) / OR-
0041.01.1 Nuclear Facility D&D-Y-12 (Operations 1)

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

Submit EM Waste Facility RI/FS Submit EM Waste Facility RI/FS DOE/EPA/Tennessee:
OR-0041.01.1-084 to the Regulators to the Regulators 09/28/2012 09/28/2012 09/28/2012 CERCLA/RCRA - FFA EA

" . EMWMF Capacity Assurance " Completed ahead of DOE/EPA/Tennessee:
OR-0041.01.1-043 Report Submit CARAR to the regulators| 04/01/2012 04/01/2012 03/27/2012 04/01/2012 schedule. CERCLA/RCRA - FFA EA

Water Remediation Report " DOE/EPA Tennessee:
OR-0041.01.1-128 Program (RER) Submit RER to the regulators 03/30/2013 03/30/2013 03/30/2013 CERCLA/RCRA - FFA EA

Beta 4 Building D&D Legacy Beta 4 Building D&D Legacy )
OR-0041.01.1-139 Material Disposition (LMD) Final | material Disposition (LMD) Final | 09/30/2012 09/30/2012 09/30/2012 DOE/EPA Tennessee: EA

CERCLA/RCRA - FFA

Phase Work Plan Phase Work Plan

UEFPC Soils Remediation RDR UEFPC Soils Remediation RDR DOE/EPA Tennessee:
OR-0041.01.1-181 (81-10 Area) (81-10 Area) 09/30/2012 09/30/2012 09/30/2012 CERCLA/RCRA - FFA EA
OR-0041.01.1-127 Water Remediation Report Submit RER to the regulators 03/30/2012 03/30/2012 03/28/2012 03/30/2012 DOE/EPA/Tennessee: EA

Program (RER)

CERCLA/RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

0R-004_1 l:luclear Facll.lty D&D-Y-12/ OR-0041.R1 Y-12 Recovery Act Project / OR-0041.R1.2 Y-12 ARRA Project: Y
Remediation Preparation

WEMA - Complete Cleaning, re- | WEMA - Complete Cleaning, re- PCCR has been )
OR-0041.R1.2-023 lining, repair of storm sewer and | lining, repair of storm sewer and | 08/19/2012 02/16/2012 01/26/2012 08/19/2012 Completed ahead of submitted to DOE EM for | DOE/EPA Tennessee: EARA

B . schedule. " CERCLA/RCRA - FFA

issue PCCR to regulators issue PCCR to regulators. transmittal to regulators.

UEFPC Phase 2 ROD - Soils UEFPC Phase 2 ROD - Soils

o I Completed ahead of DOE/EPA Tennessee:
OR-0041.R1.2-015 .so“) WHP ( ge yard .so") WHP ( ge yard | 09/30/2012 09/30/2012 12/03/2010 09/30/2012 schedule. CERCLA/RCRA - FFA EA,RA
OR-0041.NEW Y-12 Recovery Act Project / OR-0041.R1 Y-12 Recovery Act Project / OR- -
0041.NEW.R1.1 Y-12 Excess Material Disposition ARRA Project: Y

" " Completed ahead of DOE/EPA Tennessee:

OR-0041.NEW.R1.1-017 LMD Final Phase WHP - Beta 4 LMD Final Phase WHP - Beta 4 09/30/2012 09/30/2012 08/11/2011 09/30/2012 schedule. CERCLA/RCRA - FFA EA,RA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
¥ . Y-12 Building Demolition (Alpha-| Y-12 Building Demolition (Alpha- Completed ahead of DOE/EPA Tennessee:

OR-0041.NEW.R1.1-011 5) - Waste Handling Plan 5) - Waste Handling Plan 07/24/2012 07/24/2012 03/08/2011 07/24/2012 schedule. CERCLA/RCRA - FFA EA,RA
OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.C1.1 Tank W1A Project / —
OR-0042.C1.1 Tank W1A Project ARRAE]sctl

Project activities were

completed ahead of )

schedule allowing early DOE/EPA Tennessee: EA

Tank W-1A - Submit Corehole 8
Removal Action Report (RmAR)

Tank W-1A - Submit Corehole 8

OR-0042.C1.1-004 Removal Action Report (RmAR)

06/15/2012

06/15/2012

06/15/2012

On schedule.

completion of the final
Removal Action Report.

CERCLA/RCRA - FFA

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.01 Nuclear Facility D&D
Oak Ridge N y (Op / OR-0042.C Nuclear Facility D&D - ORNL

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.01 Nuclear Facility D&D
Oak Ridge i Lab y (Op / OR-0042.01.1 Nuclear Facility D&D - Oak Ridge ARRA Project: N
i Lab y (Operations 1)

Submit the MSRE Flush & Fuel Submit the MSRE Flush & Fuel DOE/EPA Tennessee:

OR-0042.01.1-047 Salt Removal Remediation Salt Removal Remediation 09/30/2012 09/30/2012 09/30/2012 N EA
CERCLA/RCRA - FFA

Strategy Plan to the regulators Strategy Plan to the regulators

Bethel Valley Soils and Addendum to address soils DOE/EPA Tennessee:
OR-0042.01.1-055 Sediments - Submit D1 RAWP along the pipeline North of Tank | 03/30/2012 03/30/2012 03/28/2012 03/30/2012 Completed Early. : EA

addendum to the regulators W-1A.

CERCLA/RCRA - FFA

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.01 Nuclear Facility D&D
Oak Ridge National Lab y (Operati / OR-0042.PRECD2 Nuclear Facility D&D - ORNL

ARRA Project: N

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery
Act Project--Defense ORNL D&D / OR-0042.R1.1 ORNL Defense Legacy Material Removal

ARRA Project: Y

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Submit BV D&D Isotopes .
- " Submit BV D&D Isotopes Completed ahead of DOE/EPA Tennessee:
OR-0042.R1.1-010 Facilities Waste Handling Plan to Facilities WHP to the regulators 03/30/2012 03/30/2012 08/05/2011 03/30/2012 schedule. CERCLA/RCRA - FFA EA,RA
the regulators
OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery ARRA Project: Y
Act Project--Defense ORNL D&D / OR-0042.R1.3 Defense Remedial Actions lect:
OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery ARRA Project: Y
Act Project--Defense ORNL D&D / OR-0042.R1.4 Facility Demolition - Hot Cell oject:
OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery
Act Project--Defense ORNL D&D / OR-0042.R1.7 Isotope Row Facilities Characterization and ARRA Project: Y
Legacy Material Removal Buy Back
Submit Isotope Row Legacy Submit Isotope Row Legacy
OR-0042.R1.7-001 Material Removal (LMR), Material Removal (LMR), 09/30/2012 09/30/2012 09/30/2012 On schedule. DOE/EPA Tennessee: EARA

Facilities 3030 and 3031, PCCR
to the Regulators

Facilities 3030 and 3031, PCCR
to the Regulators

CERCLA/RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery ARRA Project: Y
Act Project--Defense ORNL D&D / OR-0042.R1.9 NPL Site Boundary Characterization Buy Back lect:
Submit NPL Site Boundary Submit NPL Site Boundary
igation - il igation - Envir DOE/EPA Tennessee:
OR-0042.R1.9-001 Baseline Summary to the Baseline Summary to the 09/30/2012 09/302012 09/3012012 CERCLA/RCRA - FFA EARA
Regulators Regulators
OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act ARRA Project: Y
Project / OR-0042.NEW.R2.3 ORNL Non-Defense Misc. Facility Demolition oject:
OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act ARRA Project: Y
Project / OR-0042.NEW.R2.4 ORNL Non-Defense Beta 3 Characterization Buy Back oject:
Submit Beta 3 Characterization Submit Beta 3 Characterization DOE/EPA/Tennessee:
Project Completion Report to 05/31/2012 05/31/2012 05/31/2012 On schedule. CERCLA/RCRA - FFA EA,RA

OR-0042.NEW.R2.4-001 Project Completion Report to

the Regulators the Regulators

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act ARRA Project: Y
Project / OR-0042.NEW.R2.6 2026 Demo Buy Back lect:
|
[ [
PA-0040 Nuclear Facility D&D-Paducah / PA-0040.01 Nuclear Facilities D&D - Paducah Gaseous
Diffusion Plant (Operations) / PA-0040.01 Nuclear Facilities D&D - Paducah Gaseous Diffusion ARRA Project: N
Plant (Operations)
. - Mllesgone from our'current Milestone is currently Milestone is currently
Issue Soils OU (Sitewide baseline approved in March forecast to be delayed . to be DOE/EPA/Kentucky:
PA-0040.01-333 Walkover) D1 Site Evaluation 2012. This milestone also 03/05/2013 06/14/2013 03/05/2013 due to insufficient 7 due to insufficient 7 CERCLA/RCRA - F);A EA
Report to EPA and KY appears in the Paducah Site fundin fundin
Management Plan. 9- 9-

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri i
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

d, River Pr

River,

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Milestone from our current Milestone is on track to
Issue Onsite Waste Disposal baseli pp d in March .
PA-0040.01-380 Facility Proposed Plan D1 to 2012. This milestone also 10/18/2012 08/30/2012 12/01/2012 be completed by the nia DOE/EPA/Kentucky: EA
. " Enforceable Agreement CERCLA/RCRA - FFA
Regulators appears in the Paducah Site
date.
Management Plan.
Milestone from our current Milestone is on track to
Burial Grounds SWMU 4 baseline approved in March be completed by the DOE/EPA/Kentucky:
PA-0040.01-390 Remedial Investigation Field 2012. This milestone also 08/03/2012 09/30/2012 09/30/2012 P Y n/a Y EA
. " Enforceable Agreement CERCLA/RCRA - FFA
Start appears in the Paducah Site
date.
Management Plan.
Milestone from our current On track to complete by
baseline approved in March the Enforceable
PA-0040.01-296 GWOU C-400 Field Start for 2012. This milestone also 07/31/2012 09/29/2012 09/29/2012 Agreement date, as nia DOE/EPA/Kentucky: EA
Phase lla A " agreed to by KDEP on CERCLA/RCRA - FFA
appears in the Paducah Site
Management Plan May 22, 2012 and by EPA
on May 23, 2012.
Milestone is on track to
Milestone from our current be completed by the
Issue Burial Grounds SWMUs 5 baseline approved in March Enforceable Agreement DOE/EPA/Kentucky:
PA-0040.01-313 & 6 Remedial Action D1 ROD to 2012. This milestone also 10/30/2012 01/28/2013 01/28/2013 date, as agreed to by n/a V: EA

EPA/KY

appears in the Paducah Site
Management Plan.

KDEP on May 30, 2012
and by EPA on June 1,
2012.

CERCLA/RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE | ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Milestone is on track to
Milestone from our current be completed by the
Issue Burial Grounds SWMU baseline approved in March Enforceable Agreement DOE/EPA/Kentucky:
PA-0040.01-318 5&6 D1 Remedial Design Work 2012. This milestone also 11/29/2012 11/29/2012 02/27/2013 date, as agreed to by n/a CERCLA/RCRA - F)}I'-A EA
Plan to EPA/KY appears in the Paducah Site KDEP on May 30, 2012
Management Plan. and by EPA on June 1,
2012.
. Milestone is on track to
Milestone from our current
. . . baseline approved in March be completed by the
PA-0040.01-319 Issue Soils Remedial Action FS | 915 7hig milestone also 08/13/2012 11/11/2012 11/11/2012 Enforceable Agreement | DOE/EPA/Kentucky: EA

Report (D1) to EPAKKDEP appears in the Paducah Site

Management Plan.

date, agreed to in writing
by KDEP on 4-25-2012
and by EPA on 4-26-2012.

CERCLA/RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri i
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

d, River Pr

River,

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Milestone from our current Milestone is on track to
Issue Burial Grounds SWMUs 2 | baseline approved in March be completed by the DOE/EPA/Kentucky:
PA-0040.01-385 and 3 Proposed Plan D1 to 2012. This milestone also 01/30/2013 01/30/2013 01/30/2013 B P Y n/a Y EA
. " nforceable Agreement CERCLA/RCRA - FFA
Regulators appears in the Paducah Site date.
Management Plan. )
Milestone is on track to
Milestone from our current be completed by the
Issue Burial Grounds SWMU baseline approved in March Enforceable Agreement DOE/EPA/Kentucky:
PA-0040.01-336 5&6 Remedial Action D1 2012. This milestone also 05/31/2012 08/29/2012 08/29/2012 date, as agreed to by n/a CERCLA/RCRA - F‘; A EA
Proposed Plan to the Regulators | appears in the Paducah Site KDEP on May 30, 2012
Management Plan. and by EPA on June 1,
2012,
Milestone from our current Milestone is on track to
Issue Southwest Plume D1 baseline approved in March be completed by the DOE/EPA/Kentucky:
PA-0040.01-338 SWMU 1 Remedial Design 2012. This milestone also 06/13/2013 02/16/2013 02/16/2013 P Y n/a Y EA

Report to EPA/KDEP

Management Plan.

appears in the Paducah Site

Enforceable Agreement
date.

CERCLA/RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE | ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Milestone from our current Milestone is on track to
Issue Southwest Plume D1 baseline approved in March be completed by the DOE/EPA/Kentucky:
PA-0040.01-339 SWMU 1 Remedial Action Work | 2012. This milestone also 07/11/2013 03/27/2013 03/27/2013 P Y n/a Vi EA
. " Enforceable Agreement CERCLA/RCRA - FFA
Plan to EPA/KY appears in the Paducah Site
date.
Management Plan.
The Enforceable
Milestone from our current Agreement date has been
Issue C-400 - Phase llb D1 baseline approved in March tentatively extended 90 DOE/EPA/Kentucky:
PA-0040.01-374 Record of Decision D1 to 2012. This milestone also 02/22/2012 08/20/2012 08/20/2012 days to 20 August 2012 n/a V: EA
. . N CERCLA/RCRA - FFA
Regulators appears in the Paducah Site from an EPA extension
Management Plan. request letter dated April
26, 2012.
Milestone from our current Milestone is on track to
Issue C-400 - Phase llb D1 baseline approved in March be completed by the DOE/EPA/Kentucky:
PA-0040.01-375 Remedial Design Work Plan D1 2012. This milestone also 07/19/2012 08/30/2012 10/24/2012 P Y n/a Y EA
. " Enforceable Agreement CERCLA/RCRA - FFA
to Regulators appears in the Paducah Site
date.
Management Plan.
Milestone from our current Milestone is on track to
Issue Northeast Plume baseline approved in March be completed by the DOE/EPA/Kentucky:
PA-0040.01-379 Optimization Remedial Action 2012. This milestone also 08/30/2012 08/30/2012 08/30/2012 P Y n/a Y EA

Work Plan D1 to Regulators

appears in the Paducah Site
Management Plan.

Enforceable Agreement
date.

CERCLA/RCRA - FFA

PORTSMOUTH (PO)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri i
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

d, River Pr

River,

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
PO-0013 Solid Waste Stabilization and Disposition / PO-0013.01 Solid Waste Stabilization and ARRA Project: N
Disposition (Operations) / PO-0013.01 Solid Waste Stabilization and Disposition (Operations) lect:
. Submit Annual Compliance )

PO-0013.01-015 Submit Annual TSCA/FFCA Agreement Report to U.S. EPA in| 06/30/2012 06/30/2012 06/30/2012 DOE/EPA: TSCA EA

Compliance Report to US EPA h PCB/UE/FFCA

accordance with TSCA FFCA.

Submit Annual Report for the

PO-0013.01-012 Site Treatment Plan to the Ohio 12/31/2012 12/31/2012 12/31/2012 DOE/Ohio: RCRA/FFCAct EA

Environmental Protection
Agency

- LDR/STP

P0-0040 Nuclear Facility D&D-Portsmouth / PO-0040.01 Nuclear Facilities D&D - Portsmouth
Gaseous Diffusion Plant (Operations) / PO-0040.01.1 Nuclear Facilities D&D - Portsmouth
Gaseous Diffusion Plant: Balance of Operations

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri i
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

d, River Pr

River,

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

DFFO - written progress report
to OEPA within 30 days after the
end of each quarter. The reports
for RI/FS shall include
information designated in
Section 10 of the RI/FS SOW,
reports for RD/RA shall include

N information designated in

Submit Quarterly CERCLA N Completed ahead of DOE/EPA:

Section 3.7.1 of the RD/RA SOW,| 01/31/2012 01/31/2012 01/19/2012 01/31/2012 RCRA/CERCLA - CONO EA

P0-0040.01.1-054

Progress Report to Ohio EPA

reports for EE/CA shall include
information designated in
Section 4.0 of the EE/CA SOW
and reports for Removal Action
shall include information
designated in Section 10 of the
Removal Action Work Plan
Outline.

schedule.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.




MIL-04 EA MILESTONE STATUS of FINAL-2ND-QUARTER-FY-2012-SCORECARD-09-11-12.xlsx

Page 51 of 88

Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri i
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

d, River Pr

River,

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Paragraph 43 DFFO - submit a
written progress report to the
OEPA within 30 days after the
end of each calendar quarter. At
a min, the progress reports for
RI/FS activities shall include that
information designated in
N Section 10 of the RI/FS SOW, )
PO-0040.01.1-055 Submit Quarterly CERCLA progress reports for RD/RA 04/30/2012 04/30/2012 04/30/2012 On schedule. DOE/EPA: EA

Progress Report to Ohio EPA

activities shall include the
information designated in
Section 3.7.1 of the RD/RA SOW,
progress reports for EE/CA
activities shall include the
information designated in
Section 4.0 of the EE/CA SOW
and pro

RCRA/CERCLA - CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
""Paragraph 43 DFFO - submit a
written progress report to the
Ohio EPA within thirty (30) days
after the end of each calendar
quarter. At a minimum, the
progress reports for RIFS
activities shall include that
information designated in
Section 10 of the RI/FS SOW,
progress reports for RD/RA
. activities shall include the .
PO-0040.01.1-056 Submit Quarterly CERCLA information designated in 07/31/2012 07/31/2012 07/31/2012 DOE/EPA: EA

Progress Report to Ohio EPA

Section 3.7.1 of the RD/RA SOW,
progress reports for EE/CA
activities shall include the
information designated in
Section 4.0 of the EE/CA SOW
and progress reports for
Removal Action activities shall
include the information
designated in Section 10 of the
Removal Action Work Plan
Outline."”

RCRA/CERCLA - CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.




MIL-04 EA MILESTONE STATUS of FINAL-2ND-QUARTER-FY-2012-SCORECARD-09-11-12.xlsx

Page 53 of 88

Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-057

Submit Quarterly CERCLA
Progress Report to Ohio EPA

""Paragraph 43 DFFO - submit a
written progress report to the
Ohio EPA within thirty (30) days
after the end of each calendar
quarter. At a minimum, the
progress reports for RIFS
activities shall include that
information designated in
Section 10 of the RI/FS SOW,
progress reports for RD/RA
activities shall include the
information designated in
Section 3.7.1 of the RD/RA SOW,
progress reports for EE/CA
activities shall include the
information designated in
Section 4.0 of the EE/CA SOW
and progress reports for
Removal Action activities shall
include the information
designated in Section 10 of the
Removal Action Work Plan
Outline."”

10/31/2012

10/31/2012

10/31/2012

DOE/EPA:
RCRA/CERCLA - CONO

EA

P0-0040.01.1-062

Submit Quarterly Progress
Report to US EPA

Required by Consent Order by
end of the month on a quarterly
basis. EMIS code based on
ISWLCB WBS for Environmental
Monitoring & Reporting.

01/31/2012

01/31/2012

01/09/2012

01/31/2012

Completed ahead of
schedule.

DOE/EPA:
RCRA/CERCLA - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
d, River Pr i

Ridge, Paducah, Portsmouth, Program Direction, Ri

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

River,

Project
EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Required by Consent Order by
N end of the month on a quarterly )
PO-0040.01.1-063 Submit Quarterly Progress basis. EMIS code based on 04/30/2012 04/30/2012 04/30/2012 On schedule. DOE/EPA: EA
Report to US EPA I RCRA/CERCLA - CONO
ISWLCB WBS for Environmental
Monitoring & Reporting.
Required by Consent Order by
N end of the month on a quarterly )
PO-0040.01.1-064 Submit Quarterly Progress basis. EMIS code based on 07/31/2012 07/31/2012 07/31/2012 o LA Cono | EA
P ISWLCB WBS for Environmental
Monitoring & Reporting.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Directi i
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

d, River Pr

River,

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
N " Required by Director's Final .
Submit Quarterly Surveillance o DOE/Ohio:
PO-0040.01.1-070 and Maintenance Report to Ohio | ' ndings & Orders (DFFO) by 01/31/2012 01/31/2012 01/09/2012 01/31/2012 Completed ahead of RCRA/Consent Decree - | EA
end of the month on a quarterly schedule.
EPA . CONO
basis.
Submit Quarterly Surveillance E;%L;:e: :‘g?ézcs“(’['):;g;ﬂ DOE/Ohio:
P0-0040.01.1-071 and Maintenance Report to Ohio 9 Y 04/30/2012 04/30/2012 04/30/2012 On schedule. RCRA/Consent Decree - EA
end of the month on a quarterly
EPA . CONO
basis.
Submit Quarterly Surveillance E;%L;:e: :‘g?ézcs“(’['):;g;ﬂ DOE/Ohio:
P0-0040.01.1-072 and Maintenance Report to Ohio 9 Y 07/31/2012 07/31/2012 07/31/2012 RCRA/Consent Decree - EA
EPA end of the month on a quarterly CONO
basis.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Directi

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Submit Quarterly Surveillance E;%L;:e: :‘g?ézcs“(’[')::g;ﬂ DOE/Ohio:
P0-0040.01.1-073 and Maintenance Report to Ohio 9 Y 10/31/2012 10/31/2012 10/31/2012 RCRA/Consent Decree - EA
end of the month on a quarterly
EPA . CONO
basis.
Submit Annual Groundwater Required by Director's Final Completed ahead of DOE/Ohio:
P0-0040.01.1-075 P N ) q . th 04/01/2012 04/01/2012 03/29/2012 04/01/2012 P RCRA/Consent Decree - EA
Monitoring Report to Ohio EPA Findings & Orders (DFFO). schedule. CONO
Enforceable agreement
milestone is due by the 15th of
. . each month as required by the DOE/Ohio:
P0-0040.01.1-091 Submit Monthly Technical Consent Decree. This will be 01/15/2012 01/15/2012 01/09/2012 01/15/2012 Completed ahead of RCRA/Consent Decree- | EA
Progress Report to Ohio EPA " schedule.
required as long as the Consent CONO
Decree is in effect at the
Portsmouth site.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Enforceable agreement
milestone is due by the 15th of
Submit Monthly Technical each month as required by the DOE/Ohio:
P0-0040.01.1-092 . Consent Decree. This will be 02/15/2012 02/15/2012 02/14/2012 02/15/2012 RCRA/Consent Decree - EA
Progress Report to Ohio EPA "
required as long as the Consent CONO
Decree is in effect at the
Portsmouth site.
Enforceable agreement
milestone is due by the 15th of
Submit Monthly Technical each month as required by the DOE/Ohio:
P0-0040.01.1-093 . Consent Decree. This will be 03/15/2012 03/15/2012 03/14/2012 03/15/2012 RCRA/Consent Decree - EA
Progress Report to Ohio EPA "
required as long as the Consent CONO
Decree is in effect at the
Portsmouth site.
Enforceable agreement
milestone is due by the 15th of
Submit Monthly Technical each month as required by the DOE/Ohio:
P0-0040.01.1-094 Consent Decree. This will be 04/15/2012 04/15/2012 04/15/2012 On schedule. RCRA/Consent Decree - EA

Progress Report to Ohio EPA

required as long as the Consent
Decree is in effect at the
Portsmouth site.

CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Enforceable agreement
milestone is due by the 15th of
Submit Monthly Technical each month as required by the DOE/Ohio:
P0-0040.01.1-095 . Consent Decree. This will be 05/15/2012 05/15/2012 05/15/2012 On schedule. RCRA/Consent Decree - EA
Progress Report to Ohio EPA "
required as long as the Consent CONO
Decree is in effect at the
Portsmouth site.
Enforceable agreement
milestone is due by the 15th of
Submit Monthly Technical each month as required by the DOE/Ohio:
P0-0040.01.1-096 . Consent Decree. This will be 06/15/2012 06/15/2012 06/15/2012 On schedule. RCRA/Consent Decree - EA
Progress Report to Ohio EPA "
required as long as the Consent CONO
Decree is in effect at the
Portsmouth site.
Enforceable agreement
milestone is due by the 15th of
Submit Monthly Technical each month as required by the DOE/Ohio:
P0-0040.01.1-097 Consent Decree. This will be 07/15/2012 07/15/2012 07/15/2012 RCRA/Consent Decree - EA

Progress Report to Ohio EPA

required as long as the Consent
Decree is in effect at the
Portsmouth site.

CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-098

Submit Monthly Technical
Progress Report to Ohio EPA

Enforceable agreement
milestone is due by the 15th of
each month as required by the
Consent Decree. This will be
required as long as the Consent
Decree is in effect at the
Portsmouth site.

08/15/2012

08/15/2012

08/15/2012

DOE/Ohio:
RCRA/Consent Decree -
CONO

EA

P0-0040.01.1-099

Submit Monthly Technical
Progress Report to Ohio EPA

Enforceable agreement
milestone is due by the 15th of
each month as required by the
Consent Decree. This will be
required as long as the Consent
Decree is in effect at the
Portsmouth site.

09/15/2012

09/15/2012

09/15/2012

DOE/Ohio:
RCRA/Consent Decree -
CONO

EA

P0-0040.01.1-146

Submit Updated Milestones List
for Next 3 FYs to Ohio EPA

Paragraph 20.b of DFFO -
Respondent shall provide Ohio
EPA with a projection of those
Milestone activities listed in the
Tables below that Respondent
anticipates to occur in FY, FY+1,
and FY+2. On August 31, 2010
and annually thereafter.

08/31/2012

08/31/2012

08/31/2012

DOE/Ohio: DFFO-
CERCLA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-148

Submit CERCLA Annual Report
to Ohio EPA

Paragraph 22 of DFFO - On or
before the 31 st day of
December, of each year these
Orders remain in effect,
Respondent shall submit to
Ohio EPA a written Annual
Report for the previous federal
fiscal year, and an updated
Compliance Schedule which
incorporates all approved

d of the C li
Schedule made during the
previous fiscal year, for the Site.
The Annual Report shall include
the following information: an
accounting of the status of the
projects described in the
Compliance Schedule and any
Work Plans, decision
documents, or other documents
concurred with or approved by
Ohio EPA, an updated statement
regarding compliance with the
Milestones contained in the
Compliance Schedule, and any
Work Plans, decision
documents, or other documents
concurred with or approved by
Ohio EPA; a description of any
projected difficulties in
achieving compliance with
future Milestones and target
dates.

12/31/2012

12/31/2012

12/31/2012

DOE/Ohio: DFFO-
CERCLA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri i
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

d, River Pr

River,

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Required by Consent Order by
N end of the month on a quarterly )
PO-0040.01.1-178 Submit Quarterly Progress basis. EMIS code based on 10/31/2012 10/31/2012 10/31/2012 o LA Cono | EA
P . ISWLCB WBS for Environmental
Monitoring & Reporting.
Required by Consent Order by
N end of the month on a quarterly )
PO-0040.01.1-179 Submit Quarterly Progress basis. EMIS code based on 01/31/2013 01/31/2013 01/31/2013 o LA Cono | EA
P . ISWLCB WBS for Environmental
Monitoring & Reporting.
Submit Quarterly Surveillance ?;“L‘i':e: :‘g?ézcs“(’[')::g;ﬂ DOE/Ohio:
P0-0040.01.1-182 and Maintenance Report to Ohio 9 Y 10/31/2012 10/31/2012 10/31/2012 RCRA/Consent Decree - EA
EPA end of the month on a quarterly CONO
basis.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Directi i
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

d, River Pr

River,

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Submit Quarterly Surveillance E;%L;:e: :‘g?ézcs“(’[')::g;ﬂ DOE/Ohio:
P0-0040.01.1-183 and Maintenance Report to Ohio 9 Y 01/31/2013 01/31/2013 01/31/2013 RCRA/Consent Decree - EA
end of the month on a quarterly
EPA . CONO
basis.
Paragraph 43 DFFO - submit a
N written progress report to the
Submit Quarterly CERCLA N AN DOE/EPA:
P0-0040.01.1-186 Progress Report to Ohio EPA Ohio EPA within thirty (30) days | 10/31/2012 10/31/2012 10/31/2012 RCRA/CERCLA - CONO EA
after the end of each calendar
quarter.
Paragraph 43 DFFO - submit a
N written progress report to the
Submit Quarterly CERCLA N AN DOE/EPA:
P0-0040.01.1-187 Progress Report to Ohio EPA Ohio EPA within thirty (30) days | 01/31/2013 01/31/2013 01/31/2013 RCRA/CERCLA - CONO EA
after the end of each calendar
quarter.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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[ | | [ | [ | [ |
Enforceable Agreement (EA) / Planned EA Milestone Report FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)
I I I I I I I I
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

Paragraph 22 of DFFO - On or

before the 31 st day of

December, of each year these

Orders remain in effect,

Respondent shall submit to

N Ohio EPA a written Annual .
P0-0040.01.1-190 Submit CERCLA Annual Report | poy it for the previous federal | 12/31/2012 12/31/2012 12/31/2012 DOE/Ohio: DFFO- EA
to Ohio EPA " CERCLA

fiscal year, and an updated

Compliance Schedule which

incorporates all approved

d of the C

Schedule made during the

previous fiscal year, for the Site.

Submit Annual Report for the

Submit Annual Report for the Site Treatment Plan per the DOE/Ohio: DFFO-

P0-0040.01.1-192 Site Treatment Plan Director's Final Findings and 12/31/2012 12/31/2012 12/31/2012 CERCLA EA

Orders for Site Treatment Plan

RICHLAND (RL)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
RL-0011 NM Stabilization and Disposition-PFP / RL-0011.01 NM Stabilization and Disposition- ARRA Project: N
PFP (Operations) / RL-0011.01 NM Stabilization and Disposition-PFP (Operations) oject:
N " . . DOE/EPA/Washington:
RL-0011.01-017 Submit a Surveillance & Submit a Surveillance & 06/30/2012 06/30/2012 06/30/2012 On schedule. CERCLA/RCRA - EA
Maintenance Plan to Ecology Maintenance Plan to Ecology FFA/CONO

RL-0011 NM Stabilization and Disposition-PFP / RL-0011.PY NM Stabilization and Disposition- ARRA Project: N
PFP (PY) / RL-0011.PY NM Stabilization and Disposition-PFP (PY) lect:

RL-0012 SNF Stabilization and Disposition / RL-0012.01 SNF Stabilization and Disposition-KBC ARRA Project: N
(Operations) / RL-0012.01 SNF Stabilization and Disposition-KBC (Operations) lect:

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
M-016-172, Complete KOP Complete KOP material removal DOE/EPA/Washington:
RL-0012.01-028 material removal from 105-KW from 105-KW Fuel Storage 09/30/2012 09/30/2012 09/30/2012 CERCLA/RCRA - EA
Fuel Storage Basin. Basin. FFA/CONO
Complete K Basin sludge
treatment and packaging .
) DOE/EPA/Washington:
RL-0012.01-033 M-016-171, Complete Tech technology evaluation report 03/30/2012 03/30/2012 03/28/2012 03/30/2012 CERCLA/RCRA - EA
Evaluation Report and submit a schedule for
N . " FFA/CONO
benchscale or identified testing
in order to meet M-016-0173.
RL-0013C Solid Waste Stabilization & Disposition / RL-0013C.O1 Solid Waste Stabilization and
Disposition-200 Area/Operate Waste P Facility (O / RL-0013C.O1 Solid Waste | ARRA Project: N
Stabilization and Disposition-200 Area/Operate Waste P Facility (Of
Submit Annual Revision Of
M-091-03F, Submit Annual Transuranic-Mixed Waste :
MR . DOE/EPA/Washington:
RL-0013C.01-134 Revision Of TRUM And MLLW | (TRUM) And Mixed-Low Level | g /305915 06/30/2012 06/30/2012 On schedule. NA CERCLA/RCRA - EA
Project Management Plan (PMP) [ Waste (MLLW) Project FFA/CONO
to Ecology Management Plan (PMP) to
Ecology

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Retrieve a minimum of 250 cubic
M-091-40U-TO1 Retrieve a ;r;tze rsA?‘l ?:sz_l‘g ::t:il:‘l:::’year Per Change Number M- DOE/EPA/Washington:
RL-0013C.01-142 minimum of 250 cubic meters of - 4 . 09/28/2012 09/28/2012 09/28/2012 091-09-01, dated August NA CERCLA/RCRA - PEA
g above the 250 cubic meters shall
CH RSW in fiscal year 2012 - 23, 2010. FFA/CONO
count towards fulfillment of M-
091-40X.
M-091-46B-T01; certify 300 cubic
M-091-46B-TO1 Certify 300 cubic | Tioters of smal container CH Added per Change DOE/EPA/Washington:
RL-0013C.01-149 meters of small container CH certified abo;/e th‘{e 300 cubic 09/30/2012 09/30/2012 09/30/2012 Number M-091-09-01, NA CERCLA/RCRA - PEA
TRUM waste dated August 23, 2010. FFA/CONO
meters shall count towards
fulfiliment of M-091-46E.
As of April 2010, this
milestone was created
DOE shall designate all RH per the TPA Tentative
. TRUM waste and large Agreerne_nt on
!\rnl;?ng\:l-st‘:slt:Le::? dn:t:r a: RH containers of CH TRUM waste 22?:‘:?:;:;:2 the DOE/EPA/Washington:
RL-0013C.01-010 N 9 currently in above ground 12/31/2012 12/31/2012 12/31/2012 _p CERCLA/RCRA - EA
Containers of CH TRUM Waste Realignment of the M-091
A storage (as of June 30, 2003) FFA/CONO
in Above Ground Storage . . Waste Management
according to the requirements of Milestones. This planned
WAC 173-303-070 through 100. s
enforceable milestone
supports the FY2012
budget submittal.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

RL-0013C Solid Waste Stabilization & Disposition / RL-0013C.R1 Hanford Recovery Act Project-- ARRA Project: Y
TRU and Solid Waste / RL-0013C.R1.2 TRU Waste olect:
RL-0030 Soil and Water Ri diation-Gi Vadose Zone / RL-0030.01 Soil and Water
F iation-Gr Vadose Zone (Operations) / RL-0030.01 Soil and Water Remediation- | ARRA Project: N
Groundwater/Vadose Zone (Operations)

DOE will have a groundwater

treatment system (not to exceed

50 gpm pump-and-treat

capacity) for the Tc-99 plume at

M-016-120 DOE will have a Gw | o> T2k Farm within the 200- A3 of September 2011, DOE/EPA/Washington:

RL-0030.01-122 P&T for the Tc-99 plume within N P - 08/31/2012 08/31/2012 08/31/2012 CERCLA/RCRA - EA

milestone may be met by rescheduled per change FFA/CONO

the 200-UP-1 Operable Unit. utilizing treatment capacity at

another location such as the
new 200 West pump and treat
system of the Effluent T

Facility.

package M-16-11-16

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE | ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
As of April 2010, created
this milestone and
Forecast Dates per the
. Submit technetium-99 pilot scale TPA Tentative Agreement
:\feg:itv dUDt’;fiz ign"::'a:ca'e treatability study test report as for Implementing DOE/EPA/Washington:
RL-0030.01-088 element o¥ Rl for tI;e 200-WA-1 an element of remedial 06/30/2012 06/30/2012 06/30/2012 Changes to the Central CERCLA/RCRA - EA
ou investigation for the 200-WA-1 Plateau Cleanup. This FFA/CONO
OU to EPA. planned enforceable
milestone supports the
FY2012 budget submittal.
On schedule.
Final Approval Package
for the Tentative
Agreement on Hanford
Federal Facility
Agreement and Consent
M-015-00D DOE shall complete | DO Sh2f complete the ALES oo o DOE/EPAMWashington:
RL-0030.01-069 the RIFFS process by submitting | P063%S (HEUGH 1 SR 1 1213172012 12/31/2012 12/31/2012 G wator and Softs CERCLA/RCRA - EA
a PP for all 100 and 300 area OUs P FFA/CONO

300 area operable units

Milestones/FY2009Fundin

g/Waste Management/K
Basins and Other Issue
Solutions approved
August 2009. 5-13-10
added title

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Directi

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
This milestone is added
""DOE shall complete the per TPA Change Package
. construction of all wells listed M-024-09-01 signed DOE/EPA/Washington:
RL-0030.01-052 M-024-63 Completion of CY2012 | for CY2012 and before, as 12131/2012 12/31/2012 03/28/2011 12/31/2012 7129/09. Milestone CERCLA/RCRA - EA
identified in attachment 1 of TPA completed, per CHPRC FFA/CONO
Change Package M-024-09-01."" letter #CHPRC-1102411,
ahead of schedule.
- " . - " N DOE/EPA/Washington:
RL-0030.01-104 M-024-56E Initiate Discussions | M-024-5GE Initiate Discussions | og4,5915 06/01/2012 06/01/2012 On schedule. CERCLA/RCRA - EA
of Well Commitments of Well Commitments FFA/CONO

diation-G

RL-0030 Soil and Water R

/Vadose Zone / RL-0030.R1 Central Plateau

Soil and Groundwater / RL-0030.R1.1 Central Plateau Soil and Groundwater Cleanup

ARRA Project: Y

RL-0041 Nuclear Facility D&D-River Corridor Closure Project / RL-0041.C1 Nuclear Facility D&D-
River Corridor Closure Project (Capital) / RL-0041.C1 Nuclear Facility D&D-River Corridor

Closure Project (Capital)

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
"""Complete The Interim
""'M-016-145 Complete Interim Response Actions For The 100K DOE/EPA/Washington:
RL-0041.C1-041 Response Actions For 100K Area Facilities And Waste Sties 12/31/2012 12/31/2012 12/31/2012 CERCLA/RCRA - EA
Area Not Phase 1,2 or 3"" Not Included As Phase 1,Phase 2 FFA/CONO
or Phase 3 Work.""
Complete The Interim Response
M-016-53 Complete Interim Actions For The 100K Area DOE/EPA/Washington:
RL-0041.C1-043 Response Actions For 100K Within The Perimeter Boundary | 12/31/2012 12/31/2012 12/31/2012 CERCLA/RCRA - EA
Area For Phase 1 Actions And To The River For Phase 1 FFA/CONO
Actions.
i DOE/EPA/Washington:
RL-0041.C1-052 g:,’;“;'féf; Ues'N Reactor Interim 09/30/2012 09/30/2012 09/30/2012 CERCLA/RCRA - EA
98- FFA/CONO
. CR M-16-09-07, approved .
N _ Complete Revegetation of 300- ¥ q DOE/EPA/Washington:
RL-0041.C1-065 (F’:_’;“"A';‘:‘:;‘i’;‘-‘:‘a“°" of300- | e 5> Waste Sites Governed by M| 03/31/2013 03/31/2013 03/31/2013 g}’_ggi;‘;‘i’;‘mf” 10 CERCLA/RCRA - EA
016-62, M-016-64, and M-016-74. " FFA/CONO

milestone.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Complete closure of Non-
M-089-00; Closure of Non- permitted mixed waste closure DOE/EPA/Washington:
RL-0041.C1-067 Permitted MW Units in 324 Bldg | units in the 324 building REC B- | 09/30/2012 09/30/2012 09/30/2012 CERCLA/RCRA - EA
REC B&D Cells cell, REC D-cell, and high level FFA/CONO
vault.
Complete Interim Remedial Complete Interim F rr:'ee:smesz:'e"dpl:fe'ed DOE/EPA/Washington:
RL-0041.C1-024 Actions For 300-FF-2 Waste Actions For 300-FF-2 Waste 12/31/2012 12/31/2012 02/25/2010 12/31/2012 L . CERCLA/RCRA - EA
¢ " Revegetation is covered
Sites Sites FFA/CONO
by M-16-139.
Complete the interim remedial
actions for 100-1U-2 AND 100-1U-
M-016-56; Complete the Interim ?J;a::::::‘ah;‘;d ':i:::;i?r d Completed ahead of DOE/EPA/Washington:
RL-0041.C1-104 Remedial Actions for 100-1U-2 i N 9 02/28/2012 02/28/2012 02/06/2012 02/28/2012 P CERCLA/RCRA - EA
of decision (32 sites) as schedule.
and 100-1U-6 : . " " FFA/CONO
described in the remedial design
report/remedial action work
plan.
"""Complete All Interim
Response Actions For The 100
M-016-00A Complete 100 Area Areas, With The Exception Of DOE/EPA/Washington:
RL-0041.C1-038 Interim Response Actions The 100 K Area, By The 12/31/2012 12/31/2012 12/31/2012 CERCLA/RCRA - EA
Except 100 K Specified Due Date As Approved FFA/CONO

In A Remedial Design/Remedial
Action Work Plan.""

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

RL-0041.C1-031

Complete The Interim Response
Actions For The 100N Area

Complete The Interim Response
Actions For The 100N Area

12/31/2012

12/31/2012

12/31/2012

DOE/EPA/Washington:
CERCLA/RCRA -
FFA/CONO

EA

RL-0041.C1-026

"Comp Interim F i
For All 300 Area "Inside The
Fence" Waste Sites

Comp interim di

(to include excavation loadout,

closeout

sampling, and backfill), for all

300 Area "inside the fence"

waste sites

north of Apple Street, except

that the 300-268 and 300-123

waste sites

remediation need only be
pleted through

and loadout.

Waste sites 300-4, 300-15, 300

RRLWS and 300 RLWS are

impacted by

300 Area building retentions and

are addressed in M-016-00B.

09/28/2012

09/28/2012

09/30/2012

DOE/EPA/Washington:
CERCLA/RCRA -
FFA/CONO

EA

RL-0041.C1-102

M-094-08; Comp. Selected
Removal &/or Rem. Actions for
11 High Priority Facilities in the
300 Area

Complete the selected removal
and/or remedial actions for 11 of
the following high priority
facilities: 305B, 306E, 306W, 307
retention Basins, 308 (excluding
backfill), 309, 321, 323, 324,
324B, 327, 333, 340, 340B, 3706,
and 3720

06/30/2012

06/30/2012

06/30/2012

TPA CR M-94-12-01 was

approved May 22, 2012
which removed the

requirement for backfill at

the 308 Building.

DOE/EPA/Washington:
CERCLA/RCRA -
FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
RL-0042 Nuclear Facility D&D-Fast Flux Test Facility Project / RL-0042.01 Nuclear Facility D&D-
Fast Flux Test Facility Project (Operations) / RL-0042.01 Nuclear Facility D&D-Fast Flux Test ARRA Project: N
Facility Project (Operations)
[ [

ORP-0014 Radioactive Liquid Tank Waste Stabilization and Disposition / ORP-0014.01
Radioactive Liquid Tank Waste Stabilization and Disposition (Operations) / ORP-0014.01.1 ARRA Project: N
Radioactive Liquid Tank Waste Stabilization and Disposition: Balance of Operations
ORP-0014.01.1-020 cology documenting and cology documenting and 03/31/2012 03/31/2012 03/12/2012 03/31/2012 P Agreement and Consent | EA

evaluating the Visual Inspection | evaluating the Visual Inspection schedule. Order "TPA"

of 12SSTs of 12 SSTs.

Submit to Ecology and State of Submit to Ecology and State of Hanford Federal Facility
ORP-0014.01.1-019 Oregon Monthly Summary Oregon Monthly Summary 03/31/2012 03/31/2012 3/31/2012 03/31/2012 Completed. Agreement and Consent EA

Reports. Reports. Order "TPA"

Submit to Ecology and State of Submit to Ecology and State of Completed ahead of Hanford Federal Facility
ORP-0014.01.1-018 Oregon Monthly Summary Oregon Monthly Summary 02/28/2012 02/28/2012 02/22/2012 02/28/2012 P Agreement and Consent EA

Reports.

Reports.

schedule.

Order "TPA"

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.




MIL-04 EA MILESTONE STATUS of FINAL-2ND-QUARTER-FY-2012-SCORECARD-09-11-12.xlsx

Page 74 of 88

Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Submit to Ecology and State of Submit to Ecology and State of Completed ahead of Hanford Federal Facility
ORP-0014.01.1-017 Oregon Monthly Summary Oregon Monthly Summary 01/31/2012 01/31/2012 01/26/2012 01/31/2012 P Agreement and Consent EA
schedule. " "
Reports. Reports. Order "TPA'
N . Hanford Federal Facility
ORP-0014.01.1-016 Submit to Ecology and State of | Submit to Ecology and State of | /3,591, 01/31/2012 01/27/2012 01/31/2012 Completed. Agreement and Consent | EA
Oregon Semi-Annual Report. Oregon Semi-Annual Report. Order "TPA"
;::1 w;;es::i:':'us?:'::a:;‘:m" Submit Sampling & Analysis Hanford Federal Facility
ORP-0014.01.1-096 pling & v Plan to ECY for Soil Samples for [ 03/31/2013 03/31/2013 03/31/2013 On schedule. Agreement and Consent EA
ECY for Soil Samples for 241-TX " "
241-TX Farm Order "TPA'
Farm
TPA Milestone M-045-20 Submit Submit Interim Measures Hanford Federal Facility
ORP-0014.01.1-095 Interim Measures Investigation Investigation Work Plan to ECY 12/31/2012 12/31/2012 12/31/2012 On schedule. Agreement and Consent EA
Work Plan to ECY 9 Order "TPA"
Submit to Ecology and State of Submit to Ecology and State of Hanford Federal Facility
ORP-0014.01.1-022 Oregon Monthly Summary Oregon Monthly Summary 05/31/2012 05/31/2012 05/31/2012 On schedule. Agreement and Consent EA
Reports. Reports. Order "TPA"
: - e N " _— Hanford Federal Facility
ORP-0014.01.1-025 Barrier 2 Design/Monitoring Barrier 2 Design/Monitoring 06/30/2012 06/30/2012 05/19/2011 06/30/2012 Completed ahead of Agreement and Consent | EA
Approval From Ecology. Approval From Ecology. schedule. ,, "
Order "TPA'
Submit to Ecology, for approval, EOE::;":::::: tt?c:f z:tgyl,;:r Completed ahead of Hanford Federal Facility
ORP-0014.01.1-052 an analytical test plan for the PP ’ v P 03/31/2012 03/31/2012 06/27/2011 03/31/2012 P Agreement and Consent EA

cores removed from C-107 plug.

for the cores removed from the
C-107 plug.

schedule.

Order "TPA"

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Submit to Ecology and State of Submit to Ecology and State of Hanford Federal Facility
ORP-0014.01.1-021 Oregon Monthly Summary Oregon Monthly Summary 04/30/2012 04/30/2012 04/30/2012 On schedule. Agreement and Consent EA
Reports. Reports. Order "TPA"
Ecology provided letters
12-NWP-101 and 12-NWP-
100 disapproving M-47-12-
N " 01 and M-90-12-01 TPA
ORP submitted signed Change Packages to ORP
TPA Change Packages M- on 06/25/12. Formal
47-12-01 and M-90-12-01 o T
to Ecology on 06/13/12 to notification to miss
- milestones M-047-06 and
defer negotiation of these M-090-11 provide to
TPA Milestone M-047-06 Comp. s milestones to a To Be p o
Negotiation No More Than 2 Comp. Negotiations No More 06/30/2012 — TO Determined (TBD) date to Ecology via ORP Letter Hanford Federal Facility
ORP-0014.01.1-101 Than 2 Secondary Liquid Waste | 06/30/2012 TO BE MISSED 06/30/2012 12-ECD-0024 on 06/27/12. | Agreement and Consent EA

Secondary Liquid Waste
Treatment Facility Int. M/S

Treatment Facility Int. M/S

BE MISSED

be established 12 months
following pletion of

Ecology issued a Notice

the River Protection Plan
(RPP) Waste Treatment
Plant (WTP) re-
baseline/re-planning
efforts.

of Vi (NOV) for M-
047-06 on 07/12/12 per
letter 12-NWP-118. ORP
received Ecology letter 12
NWP-122, Docket Number
9402, stipulating a
penalty for missing M-047-
06 on 07/19/12. ORP paid
this penalty on 07/27/12.

Order "TPA"

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

EA DATE

REGULATORY
AGREEMENT NAME

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS

GREEN SHADED
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

ORP-0014.01.1-076

TPA Milestone M-090-11 Comp.
Negotiations No More Than 2
Canister Storage Fac. Const. Int.
M/s

Comp. Negotiations No More
Than 2 Canister Storage Fac.
Const. Int. M/S

12/31/2012

ORP submitted signed
TPA Change Packages M-
47-12-01 and M-90-12-01
to Ecology on 06/13/12 to
defer negotiation of these
milestones to a To Be
Determined (TBD) date to
be established 12 months
following completion of
the River Protection Plan
(RPP) Waste Treatment
Plant (WTP) re-
baseline/re-planning
efforts. Ecology provided
letters 12-NWP-101 and
12-NWP-100 disapproving
M-47-12-01 and M-90-12-
01 TPA Change Packages
to ORP on 06/25/12.
Formal notification to
miss milestones M-047-06
and M-090-11 was
provided to Ecology via
letter 12-ECD-0024 on
06/27/12.

Hanford Federal Facility
Agreement and Consent
Order "TPA"

12/31/2012 --- TO

BE MISSED TO BE MISSED

12/31/2012 TO BE MISSED EA

ORP-0014.01.1-074

TPA Milestone M-045-56H
Ecology And DOE Agree, At A
Minimum, To Meet Yearly (By
July)

Ecology And DOE Agree, At A
Minimum, To Meet Yearly (By
July)

07/31/2012

Hanford Federal Facility
Agreement and Consent
Order "TPA"

07/31/2012 07/13/2012 On schedule. EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

I I I I I I
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE | ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
ORP-0060 Major Construction-Waste Treatment Plant ARRA Project: N
TPA Milestone M-062-01Z Submit Semi-Annual Project Hanford Federal Facility
ORP-0060-073 Submit Semi-Annual Project . ) 01/31/2013 01/31/2013 01/31/2013 Agreement and Consent EA
" Compliance Report " "
Compliance Report Order "TPA'
TPA Milestone M-062-01Y Submit Semi-Annual Project Hanford Federal Facility
ORP-0060-072 Submit Semi-Annual Project N I 07/31/2012 07/31/2012 07/31/2012 On schedule. Agreement and Consent EA
. Compliance Report " "
Compliance Report Order "TPA'’
TPA Milestone M-062-01X Submit Semi-Annual Project Hanford Federal Facility
ORP-0060-071 Submit Semi-Annual Project N ) 01/31/2012 01/31/2012 01/27/2012 01/31/2012 Agreement and Consent EA
" Compliance Report " "
Compliance Report Order "TPA'
ggr:m:ztsemc";nz;gggiilm of Complete Construction of Hanford Federal Facility
ORP-0060-062 P . Structural Steel to EL. 37" in 12/31/2012 12/31/2012 12/31/2012 Agreement and Consent EA
Structural Steel to EL. 37" in " "
HLW Fac. Order "TPA'
HLW Fac.
y . Hanford Federal Facility
ORP-0060-061 CD Milestone D-00A-12 Steam | Steam Plant Construction 12/31/2012 12/31/2012 12/31/2012 Agreement and Consent | EA
Plant Construction Complete Complete Order "TPA"

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

d, River Pr River,

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION | ¢/ Erion pare| FORECASTDATE | ACTUALDATE | | STATUSNARRATIVE | VARIANCENARRATIVE AGREMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER/ FY 2012
MILESTONES
CD Milestone D-00A-05 LAW N N Hanford Federal Facility
LAB Construction Substantially | . 3,.,9¢, 12/31/2012 12/31/2012 Agreement and Consent | EA

ORP-0060-060

Facility construction
Substantially Complete

Complete

Order "TPA"

SANDIA NATIONAL LABORATORY (SN)

VL-SN-0030 Soil and Water Remediation-Sandia

ARRA Project: N

VL-SN-0030 Soil and Water Remediation-Sandia / VL-SN-0030.01 Soil and Groundwater
Remediation Activities / VL-SN-0030.01 Soil and Groundwater Remediation Activities

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
[ [

SR-0014C Radioactive Liquid Tank Waste Stabilization and Disposition-2035 / SR-0014C.O1
Radioactive Liquid Tank Waste Stabilization and Disposition (Operations) / SR-0014C.01.1 ARRA Project: N
Radioactive Liquid Tank Waste Stabilization and Disposition (Operations 1)

Complete the closure (Waste

Removal and final grouting) of

High Level tanks in accordance

with the requirements contained
SR-0014C.01.1-015 Close High Level Waste Tanks in the Statement of Resolution 12/31/2012 12/31/2012 12/31/2012 Federal Facility EA

19 and 18 of Dispute Concerning
Extension of Closure dates for
SRS High Level Radioactive
Waste Tanks 19 & 18 dated

11/29/07.

Agreement

SR-0030 Area Completion / SR-0030.01 Soil and Water Remediation (Operations) / SR-0030.01
Soil and Water Remediation (Operations)

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Initiate Fourth Phase Il Field
Start for Fourmile Branch
g ¥ Initiate Fourmile Branch IOU 4th | Integrator Operable Unit Federal Facility
SR-0030.01-020 Ph 2 Field Start (Including the Un-named 11/30/2012 11/30/2012 11/30/2012 Agreement EA
Tributary of Fourmile Branch
South of C Area)
Issue Record of Decision (ROD) Completed ahead of Federal Facilit:
SR-0030.01-030 Issue ROD for P Area Ash Basin | for P Area Ash Basin (including 07/31/2012 07/31/2012 07/22/2010 07/31/2012 P Y EA
schedule. Agreement
Outfall P-007) (188-0P)
Initiate Third Phase Il Field Start
g ~ Initiate Upper Three Runs Third | for Upper Three Runs Integrator Federal Facility
SR-0030.01-036 Ph 2 Field Start Operable Unit (Including Tims 07/31/2012 07/31/2012 07/31/2012 Agreement EA
Branch)
Submit Gunsite 012 Rubble Pile
(NBN), Rubble Pile across from
Submit Gunsite 012 Rubble Pile, | Gunsite 012 (NBN), and ECODS
¥ - Rubble Pile across from Gunsite [ G-3 (NBN) Operable Unit Completed ahead of Completed ahead of Federal Facility
SR-0030.01-144 012, and ECODS G-3 OU Corrective Measures 02/06/2012 02/06/2012 01/26/2012 02002012 schedule. schedule. Agreement EA
CMIR/RACR Implementation Report /
Remedial Action Completion
Report (CMIR/RACR)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Submit Rev. 0 ECODS B-3 (East
N of B Area, South of Road C)
Submit Rev. 0 ECODS B-3 and .
SR-0030.01-145 ECODS B-5 SB/PP in support of | U\EN) and ECODS B-5 (NBN) 02/28/2012 02/28/2012 02/24/2012 02/28/2012 Federal Facility EA
B Area OU Statement of Basis / Proposed Agreement
Plan (SB/PP) in support of B
Area Operable Unit
Submit Rev. 0 Building 770-U,
Submit Rev. 0 Building 770-U, Heavy Water Components Test Federal Facilit
SR-0030.01-146 HWCTR, SB/PP in support of B Reactor (HWCTR), Statement of | 02/28/2012 02/28/2012 02/24/2012 02/28/2012 Agreement Y EA
Area OU Basis / Proposed Plan (SB/PP) in 9
support of B Area Operable Unit

SEPARATIONS PROCESS RESEARCH UNIT (SPRU)

VL-SPRU-0040 Nuclear Facility D&D-Separations Process Research Unit / VL-SPRU-0040.C1

Nuclear Facility D&D - Special Process Research Unit / VL-SPRU-0040.C1 Nuclear Facility D&D -
Special Process Research Unit

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
Project is replanning
Submit updated diffuse source work sequence. Milestone|
Updated Diffuse Source calculations RAD NESHAP data is a result of March 1,
02/28/2013 02/28/2013 02/28/2013 2012 USEPA-DOE N/A RCRA/CERCLA EA

VL-SPRU-0040.C1-020 since 9/29/2009, DOE EM final

status survey reports

Calculations

Executed Compliance
Order of Consent.

STANFORD LINEAR ACCELERATOR CENTER (SLAC)

Linear Accell Center

CBC-SLAC-0030 Soil and Water R diation -

ARRA Project: N

WEST VALLEY DEMONSTRATION PROJECT (WV)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES
OH-WV-0013 Nuclear Facility D&D West Valley / OH-WV-0013.01 Solid Waste Stabilization and ARRA Project: N
Disposition / OH-WV-0013.01 Solid Waste Stabilization and Disposition lect:
Meet Fiscal Year shipping Meet Fiscal Year shipping g "
requirements as specified in the | 09/30/2012 09/30/2012 09/30/2012 m’:” 299 Site Treatment|

OH-WV-0013.01-023 requirements as specified in the

STP Site Treatment Plan

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, F

d, River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE D STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

SUMMARY

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE 2ND QUARTER OF FY 2012: 29 / MET: 29 (100%)

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE NEXT FOUR (4) QUARTERS (APRIL 2012 THROUGH MARCH 2013): 164 / ON SCHEDULE: 162 (98.8%)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri i
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

d, River Pr River,

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

EA DATE
REGULATORY
FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS
GREEN SHADED AGREEMENT NAME
DATES ARE 2ND
QUARTER / FY 2012
MILESTONES

Designations: EA =
Enforceable
Agreement, PC =
Project Critical
Decision, B =
Budget, F = Five
Year Plan, PS =
Project Start, PE =
Project End, MC =
Mission Complete,
PEA = Planned EA,
RA = ARRA, and PA
= OECM Designated

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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NO NOVs DURING THE PERIOD (JANUARY, FEBRUARY, & MARCH 2012), AND / OR ALL NEW OR PREVIOUS NOVs

Sase RESOLVED DURING THE PERIOD (JANUARY, FEBRUARY. & MARCH 2012).
21 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JANUARY, FEBRUARY, &
YELLOW MARCH 2012), AND / OR 1 OR MORE PREVIOUS NOVs (WITHOUT FINES / PENALTIES) NOT RESOLVED DURING THE

PERIOD (JANUARY, FEBRUARY. & MARCH 2012).

NOTICES OF VIOLATION
(NOVs) 21 NOV (WITH IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JANUARY, FEBRUARY, &
MARCH 2012), OR > 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JANUARY,
FEBRUARY, & MARCH 2012), AND / OR 1 OR MORE PREVIOUS NOVs (WITH FINES / PENALTIES) NOT RESOLVED DURING
THE PERIOD (JANUARY, FEBRUARY., & MARCH 2012).
NOTE . DOLLAR AMOUNT OF ASSESSED FINE AND/OR DESCRIPTION OF SUPPLEMENTAL ENVIRONMENTAL PROJECT (SEP, OR
- "IN-LIEU-OF PENALTY" PROJECT) IS ALSO PROVIDED, IF APPLICABLE.
NO EA MILESTONES MISSED DURING THE PERIOD (JANUARY, FEBRUARY. & MARCH 2012), OR ALL MISSED EA
GREEN MILESTONES ARE RENEGOTIATED DURING THE PERIOD (JANUARY, FEBRUARY, & MARCH 2012), AND NO FINES /
PENALTIES ARE EXPECTED.
ENFORCEABLE
AGREEMENT (EA) 21 EA MILESTONES MISSED DURING THE PERIOD (JANUARY, FEBRUARY, & MARCH 2012), BUT HAS BEEN OR IS BEING
MILESTONE STATUS / THIS YELLOW RENEGOTIATED FOR ANY OR ALL MISSED EA MILESTONES DURING THE PERIOD (JANUARY. FEBRUARY, & MARCH
QUARTER 2012), AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

21 EA MILESTONE MISSED DURING THE PERIOD (JANUARY, FEBRUARY, & MARCH 2012), AND NO RENEGOTIATION
HAS OCCURRED, AND/OR FINES OR PENALTIES ARE EXPECTED.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining
essential functions to protect human health, the environment, and national security.
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NO EA MILESTONES FORECAST AT RISK OF BEING MISSED DURING THE NEXT FOUR QUARTERS (APRIL 2012

GREEN THROUGH MARCH 2013).

AI(E;Il::=EOE|:\{IICIEIiII§I'B(II-EI.EA) 21 EA MILESTONE FORECAST AT RISK OF BEING MISSED, BUT HAS BEEN OR IS BEING RENEGOTIATED FOR ANY OR
MILESTONE STATUS / NEXT YELLOW ALL MISSED EA MILESTONES DURING ANYTIME IN THE NEXT FOUR QUARTERS (APRIL 2012 THROUGH MARCH 2013),
FOUR QUARTERS AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

21 EA MILESTONE FORECAST AT RISK OF BEING MISSED, AND NO RENEGOTIATION HAS OCCURRED OR IS LIKELY TO
OCCUR FOR ANY OR ALL MISSED EA MILESTONES IN THE NEXT FOUR QUARTERS (APRIL 2012 THROUGH MARCH
2013), AND/OR FINES OR PENALTIES ARE EXPECTED ANYTIME DURING THE NEXT FOUR QUARTERS (APRIL 2012
THROUGH MARCH 2013).

GREEN WD OR WD IMPLEMENTATION ON SCHEDULE.

NON-HIGH-LEVEL WASTE
(NON-HLW) WASTE YELLOW
DETERMINATIONS (WDs)

WD OR WD IMPLEMENTATION BEHIND SCHEDULE NO MORE THAN 6 MONTHS, OR AT RISK OF IMPACTING PROJECT
COST / SCOPE / SCHEDULE FOR THE WD.

WD OR WD IMPLEMENTATION BEHIND SCHEDULE MORE THAN SIX MONTHS, OR HAS IMPACTED PROJECT COST
SCOPE / SCHEDULE, OR BECOMES CRITICAL PATH FOR THE PROJECT, OR HAS SIGNIFICANT UNRESOLVED ISSUES
FOR THE WD.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining
essential functions to protect human health, the environment, and national security.
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LLW DISPOSAL FACILITY PERFORMANCE ASSESSMENT (PA), COMPOSITE ANALYSIS (CA), AND DISPOSAL
GREEN AUTHORIZATION STATEMENT (DAS) ARE UP-TO-DATE, OR REVISIONS ARE ON SCHEDULE, WITH NO SIGNIFICANT
ISSUES.

LOW-LEVEL WASTE (LLW) LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND ARE AT RISK OF IMPACTING THE PROJECT

YELLOW

DISPOSAL COST / SCOPE / SCHEDULE.
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND HAVE IMPACTED OR HAVE BECOME CRITICAL
PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.
NATIONAL GREEN NEPA ACTION IS ON SCHEDULE, OR DOES NOT IMPACT THE PROJECT COST / SCOPE / SCHEDULE.
ENVIRONMENTAL POLICY | YELLOW NEPA ACTION IS AT RISK OF IMPACTING THE PROJECT COST / SCOPE / SCHEDULE.
ACT (NEPA)
- NEPA ACTION HAS IMPACTED, OR BECOMES CRITICAL PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

"N /A" = NOT APPLICABLE & "N/ D" = NOT DETERMINED.

"EMPTY CELL" = DATA UNKNOWN OR UNAVAILABLE, AT THIS TIME.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining
essential functions to protect human health, the environment, and national security.




